



AIA[®] Document G731[™] – 2019

Change Order, Construction Manager as Adviser Edition

PROJECT: (name and address)

Christian County High School

5185 Fort Campbell Blvd Hopkinsville,
KY 42240

OWNER: (name and address)

Christian County Board of Education
200 Glass Avenue Hopkinsville, KY 42240

CONTRACTOR: (name and address)

Amrize Building Envelope, LLC.
26 Century Blvd., Suite 205, Nashville, TN 37214

CONTRACT INFORMATION:

Contract For:
BP 074-04 (PO) Roofing

Date:
September 08, 2023

CHANGE ORDER INFORMATION:

Change Order Number:

154

Date:
October 12, 2026

ARCHITECT: (name and address)

Hafer PSC
101 E. Second Street, Suite 101 Owensboro, KY 42303

CONSTRUCTION MANAGER: (name and address)

Alliance Corporation
116 E. College Street Glasgow, KY 42141

THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Cost associated with deducting unused DPO funds.

The original Contract Sum was	\$	710,000.00
Net change by previously authorized Change Orders	\$	0.00
The Contract Sum prior to this Change Order was	\$	710,000.00
The Contract Sum will be decreased by this Change Order in the amount of	\$	1,418.97
The new Contract Sum including this Change Order will be	\$	708,581.03

The Contract time will be unchanged by Zero (0) days.

The Contractor's Work shall be substantially complete on .

NOTE: This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONSTRUCTION MANAGER, CONTRACTOR, AND OWNER.

ARCHITECT (Signature)

BY: Eric Rang, Hafer PSC

(Printed name, title, and license number if required)

Date

CONSTRUCTION MANAGER (Signature)

BY: Kevin Hitchel, Alliance Corporation

(Printed name and title)

Date

CONTRACTOR (Signature)

BY: Matt Brown, Amrize Building Envelope, LLC

(Printed name and title)

Date

OWNER (Signature)

BY: Christopher Bentzel, Christian County Board of Education

(Printed name and title)

Date

AIA Document G731 – 2019 (formerly G701[™] CMA – 1992). Copyright © 1992 and 2019. All rights reserved. "The American Institute of Architects," "American Institute of Architects," "AIA," the AIA Logo, and "AIA Contract Documents" are trademarks of The American Institute of Architects. This document was produced at 14:29:29 CDT on 10/12/2026 under Subscription No.20260001287 which expires on 09/24/2027, is not for resale, is licensed for one-time use only, and may only be used in accordance with the AIA Contract Documents[®] Terms of Service. To report copyright violations, e-mail docinfo@aiacontracts.com.

User Notes:

(6accee001c0e7e8d6f934d72)

FACPAC PO Change Order Supplemental Information Form (Ref# 66092)

Form Status: Saved

Tier 1 Project: Consolidated High School

BG Number: 22-104

Status: Active

District: Christian County (HB678) (115)

Phase: Project Initiation (View Checklist)

Contract: kalkreuth Roofing and Sheet Metal, Inc. , 0074, Roofing

Type: CM Bid Package

Proposed

Purchase Order Number: 19

Vendor Name: Holcim Elevate

Change Order Number	1
Time Extension Required	No
Date Of Change Order	10/12/2026
Change Order Amount To Date	Decrease

Construction Contingency

Calculations below are project wide. Remaining negative Construction Contingency may require the submission of a revised BG1.

Current Approved Amount	\$6,454,156.37
Net Approved COs	\$2,448,117.95
Remaining After Approved COs	\$4,006,038.42
Net All COs	\$2,709,596.41
Remaining After All COs	\$3,744,559.96

This Requested Change Order Amount (\$1,418.97)

+/-

Change In A/E Fee This Change Order

+/-

Change In CM Fee This Change Order \$0.00

+/-

Remaining Construction Contingency \$3,211,814.77

Balance

Contract Change Requested By Construction Manager

Contract Change Reason Code Reduction of Scope

Change Order Description And Justification

Cost associated with deducting unused DPO funds.

Cost Benefit To Owner

This will result in a cost savings to the owner.

Contract unit prices have been utilized No
to support the cost associated with this
change order.

Detailed Cost Breakdown

Contract unit prices have not been utilized, provide a detailed cost breakdown which separates labor, material, profit and overhead.

Detail Item	Amount	Percent of Total
Labor		0.00%
Materials	(\$1,418.97)	100.00%
Profit and Overhead		0.00%
Bond Insurance		0.00%
Cost Breakdown Total:	\$-1,418.97	
Cost for this Change Order supported by an alternate bid or competitive price quote		
No		
Explain Why		
Executed purchase order with supplier.		

**Change Order Supplemental Information Form Signature
Page (Online Form Ref# 66092)**

Architect	Date
Construction Manager	Date
Finance Officer	Date
Local Board of Education Designee	Date