FLOYD COUNTY BOARD OF EDUCATION
Henry Webb, Superintendent
106 North Front Avenue
Prestonsburg, Kentucky 41653
Telephone (606) 886-2354 Fax (606) 886-8862
www.floyd.kyschools.us

Jeff Stumbo, Chair - District 3
Linda Gearheart, Vice-Chair - District 1
Dr. Chandra Varia, Member - District 2
Rhonda Meade, Member - District 4
Sherry Robinson - District 5

Consent Agenda Item (Action Item): Consider/Approve Change Orders for Floyd Central High School (BG# 14-246) that includes, No. 5-7, No. 6-6, No. 10-7, and No. 15-6.

Applicable Statute or Regulation: General Powers and Duties of the Board/Capital Construction Process 702 KAR 4:180.

Fiscal/Budgetary Impact: 5-7 **$6,350.00** / 6-6 **($82,722.00)** / 10-7 **$1,815.00** / 15-6 **$27,411.00**.

History/Background:

- Change Order No. 5-7 would be a cost of **$6,350.00** for labor and materials for access gate.
- Change Order No. 6-6 would be a **credit** of **($82,722.00)** to provide 60mil Thermoplastic Polyolefin (TPO) single ply membrane roof on 6" Polyisocyanurate Insulation (min.) with cover board, in lieu of Modified Bitumen Roof System.
- Change Order No. 10-7 for a cost of **$1,815.00** to provide stained wood flooring inside the 3 point areas at both ends of the main basketball court.
- Change Order No. 15-6 for a cost of **$27,411.00** install (3) gymnasium divider curtains.

Recommended Action: To consider approving change orders No. 5-7, 6-6, 10-7, and 15-6.

Contact Person(s): Dr. Henry Webb

Superintendent

Date: June 13, 2016

The Floyd County Board of Education does not discriminate on the basis of race, color, national origin, age, religion, marital status, sex, or disability in employment, educational programs, or activities as set forth in Title IX & VI, and in Section 504.

Proposed Change Orders for June 2016 Floyd County Board Meeting
BG 14-246 Floyd Central High School

5-7	MODERN CONSTRUCTION	$6,350.00	PR #3 INSTALL ACCESS GATE
6-6	DIXIE ROOFING	($82,722.00)	PROVIDE CREDIT PRICING TO 60 MIL THERMOPLASTIC POLYOLEFIN TPO SINGLE PLY MEMBRANE ROOF ON 6" POLYISOCYAN URATE INSULATION (MIN) WITH COVER BOARD IN LIEU OF MODIFIED BITUMIN ROOFING SYSTEM SPECIFIED.
10-7	CINCINNATI FLOOR	$1,815.00	LABOR AND MATERIALS FOR PROVIDING STAINED WOOD FLOORING INSIDE THREE-POINT AREAS AT BOTH ENDS OF MAIN BASKETBALL COURT
15-6	SPORTS CON	$27,411.00	LABOR AND MATERIALS TO INSTALL 3 GYMNASIUM DIVIDER CURTAINS PER SPECIFICATIONS.
23-6	VESCIO'S SPORTSFIELD	$14,409.00	BASEBALL FIELD 1 INSTALL WALKING PATH FROM EACH DUGOUT TO ON DECK CIRCLE AND FROM EACH ON DECK CIRCLE TO HOME PLATE PER DIMENSIONS AND LOCATIONS REFLECTED ON DRAWINGS SOFTBALL FIELD 2. INSTALL WALKING PATH FROM EACH DUGOUT TO ON DECK CIRCLE AND FROM EACH ON DECK CIRCLE TO HOME PLATE PER DIMENSIONS AND LOCTIONS REFLECTED ON DRAWINGS WALKING PATHS AND ON DECK CIRCLES SHOULD MATCH THE MATERIAL,MIX, AND

			APPEARANCE OF THE BASE PATHS ON THE BASEBALL FIELD AND SKINNED INFIELD OF THE SOFTBALL FIELD. CONTRACTOR WAS REQUIRED TO SUBMIT ITEMIZED, SEPARATE, PRICE FOR EACH FIELD. PRICE WAS TO INCLUDE THE TYPE AND QUANTITY FOR EACH MATERIAL USED. LABOR COST FOR EACH FIELD WAS TO BE ITEMIZED AND WAS TO INCLUDE THE TIME AND RATE FOR INSTALLATION.
29-7	RISING SUN DEVELOPING	$10,474.10	LABOR AND MATERIALS TO INSTALL 3 GYMNASIUM DIVIDER CURTAINS PER SPECIFICATIONS
29-8	RISING SUN DEVELOPING	$12,467.69	MODIFICATIONS TO SCIENCE CASEWORK