PR#16 Added Ramp

Proposal To: Trace Creel Construction 10/3/2024

Project: Garrard County Athletics

Attn-David Milam

Lancaster KY

Description:

Provide Materials and Labor for added concrete ramp at new storage building OHD entrance--- This is added sqft only

Item	QTY	Unit	Unit $	Cost
Material				
Sidewalk (Unit Pricing)	**300**	**sf**	**$10.25**	**$ 3,075.00**
DGA (Unit Pricing)	**6.86**	**cyd**	**$25.00**	**$ 171.50**
				$ -
				$ -
				$ -
				$ -
				$ -
				$ -
				$ -
Labor				
Take Down and reform	**3**	**hr**	**$55.00**	**$ 165.00**
				$ -
				$ -
				$ -
				$ -
				$ -
				$ -
				$ -
				$ -
Summary				
Unit Price Add	**1**	**ea**	**$3,246.50**	**$ 3,246.50**
Labor Add	**1**	**ea**	**$165.00**	**$ 165.00**
Material Add	**1**	**ea**	**$0.00**	**$ -**
Material Tax	**0.06**	**$**	**$0.00**	**$ -**
OH&P @ 15%	**0.15**	**$**	**$ 165.00**	**$ 24.75**
			Add	***$3,436.25***

Shane Carpenter
OPS Manager
Rising Sun Developing, Inc.
2555 Palumbo Drive, Ste 110
Lexington, KY 40509
Phone: 859-543-0205 / Fax: 859-543-0230

Rising Sun

$ 165.00
$ 165.00
#REF!