Anchorage School Courtyard Timeline

	Months	April				May					June				July					August				September				October				November				December			
	Weeks	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21	22	23	24	25	26	27	28	29	30	31	32	33	34	35	36	37	38
Task																																							
Schematic Design	2																																						
Design Development	3																																						
Construction Documentation	3																																						
Construction Permitting	12																																						
Construction Bidding	4																																						
Construction	15																																						