TOADVINE
SEATING · ATHLETIC EQUIPMENT · VIDEO SCOREBOARDS

P.O. Box 190 • Fisherville, KY 40023 • Phone: 502-241-6010 • 1-877-211-6925 • Fax: 502-241-2288 • www.toadvine.com

CHANGE ORDER PRICING

TO:	Justin Kaiser	**BID DATE:**	NA
PROJECT:	Beechwood Football (Modifications)	**DATE:**	9/2/2026
LOCATION:	Fort Mitchell, KY	**ADDENDUMS:**	NA

This is a Change Order for the hard rock drilling and the modifications to the wing of the new football grandstand. Please see the details and pricing below, and the following attachments.

Attachments:

1. Invoice from Knight Electric.pdf
2. Invoice from Dant Clayton.pdf
3. Beechwood Football – Markups for Pricing.pdf

INCLUSIONS:

1. **Modifications to New Grandstands**
 a. 3-Days Additional Labor/Equipment Cost
 b. Dant Clayton Design/Engineering Cost
 c. 15% Profit

2. **Hard Rock Drilling for Concrete Foundations**
 a. (6) Foundations Required Drilled Concrete Piers
 i. 24” Diameter x 11’-0 Depth thru Hard Rock
 b. Mobilization
 c. Equipment/Operator Costs
 d. Hard Rock Spoils Removal
 e. 15% Profit

CHANGE ORDER ACCEPTANCE:

By signing below, the Client agrees to the following:

Total Cost of Change Order _____ $42,147
Modifications to New Grandstand _____ $9,497 (-$10,000)
Hard Rock Drilling _____ $32,650

RESPECTFULLY,
Toadvine Enterprises
By *Andrew Eaton*

ACCEPTED: _____
(name)

(date)