THIS IS A DECISION PAPER

TO:		HARDIN COUNTY BOARD OF EDUCATION

FROM:		TERESA MORGAN, SUPERINTENDENT

DATE:		NOVEMBER 20, 2025

SUBJECT:	APPROVAL OF CHANGE ORDER 11 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT

ISSUE:  
Change Order 11 is an increase of $1,043.11 for an additional dock concrete to increase the size of the chiller pad.  

FACTS:

CO 11
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RECOMMENDATION
	I RECOMMEND THE BOARD APPROVE CHANGE ORDER 11 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
	
RECOMMENDED MOTION
	I MOVE THE HARDIN COUNTY BOARD OF EDUCATION APPROVE CHANGE ORDER 11 FOR THE CHILD NUTRITION CONSTRUCTION PROJECT.
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PROJECT: (name and address) ‘CONTRACT INFORMATION: ‘CHANGE ORDER INFORMATION:

HCS Child Nutstion Conlract For: General Construction  Change Order Number. 011
Elizabethtown KY Date: 6122025 Date: 111102025

OWNER: (name and address) ARCHITECT: (name and address)  CONSTRUCTION MANAGER: (same and adiress)
Hardin County Schools TRA Architcts Webr Consteuctors, Inc.

65 WA Jenkins Rd, Elizabethtown, KY 301 E Vine SU, Lexingion, KY 424 US. 31 W Bypass, Bowling Green, KY
anl 0507 42101

‘CONTRACTOR: (name and address)

Wehr Constructors, Inc.
868 Nandino Bivd, Lexington, KY 40511

THE CONTRACT IS CHANGED AS FOLLOWS:
(Insert a detaied description ofthe change and. i applicabl.attach or eference specifc exhibits. Also include agreed pon adjusments
atributabl to executed Constuction Change Directives )

Increased conerete chiller pad size.

The original Contract Sum was s 68353126
Net change by previously authorized Change Orders s 10817.00
‘The Contract Sum priort this Change Order was H 69434826
‘The Contract Sum wil b increased by tis Change Order in the amount of H 106,11
‘The new Contract Sum including this Change Order will be s 65539137

‘The Contract Time will be increased by Zero (0) days.
The Contiactor’s Work shall be substaatially compiets 08




