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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
August 8, 2006
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.

There is one action item to be submitted this month.   A change order on Creekside bid package “B” (McNutt Construction).



1. CREEKSIDE ELEMENTARY SCHOOL:
The following is a brief description of the status of the two remaining open contracts on this project:

Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of; completion of grading, completion of seeding (and grass growth), reworking of top coat of asphalt with related striping and completion of certain punch list items. 

Both punch list and maintenance items remain under this contract.

Building Bid Package “B” (McNutt Construction):    The following change order item is presented to the board for consideration.

Board Action Item:
1.1 Add five pvc pipes in existing masonry walls to allow additional ventilation for                            kitchen freezer and cooler exterior units.                                                                                                                                                                            ADD                           $806.00
        

REASON FOR CHANGE:

Additional ventilation is being included to prevent undue strain on the exterior mechanical units serving the kitchen freezer and cooler.

2.  RINEYVILLE ELEMENTARY SCHOOL:
School opened successfully, no problems reported.   The project is going well.

Charlie Jones will give a construction status report in the August17th board meeting.



3.  JOHN HARDIN HIGH SCHOOL ORCHESTRA LIFT:
No change from last month…
This project is complete with the exception of submission of close-out documents from the contractor.  I will submit a BG-4 form when appropriate documents are received from the contractor.

4. FACILITIES SURVEY:
Our portion of the survey is basically complete. 

5.  RING ROAD ELEMENTARY SCHOOL:
No change from last month …



If you should have any questions or should you need additional information please call.

Sincerely,
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Larry Gream

c:  
Gary Milby

         David Wyatt
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