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PROJECT: (Name and address) CHANGE ORDER NUMBER:  
OWNER □ 

 DATE:  
ARCHITECT □ 

 ARCHITECT’S PROJECT NUMBER: 
CONTRACTOR □ 

TO CONTRACTOR: (Name and address) 
<############> FIELD □ 

 CONTRACT DATE:  
 □ 

 CONTRACT FOR:   

The Contract is changed as follows: 
(Include, where applicable, any undisputed amount attributable to previously executed Construction Change Directives.) 
 
 
 
 
 
 
 
 

The original                                                  was  $ 

The net change by previously authorized Change Orders $ 

The                                                  prior to this Change Order was $ 

The                                                  will be                      by this Change Order in the amount of $ 

The new                                                  , including this Change Order, will be $ 

The Contract Time will be                      by                                      (         ) days. 

The date of Substantial Completion as of the date of this Change Order, therefore, is                                       
 

(NOTE: This Change Order does not include changes in the Contract Sum, Contract Time or Guaranteed Maximum Price 
that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the 
Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.) 

NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER. 
 
WWWWWWWWWWWWWWWWW  WWWWWWWWWWWWWWWWWW WWWWWWWWWWWWWWWWWW 
ARCHITECT (Firm name)  CONTRACTOR (Firm name)  OWNER (Firm name) 

 
 
 

    

ADDRESS  ADDRESS  ADDRESS 

     

BY (Signature)  BY (Signature)  BY (Signature) 

     

(Typed name)  (Typed name)  (Typed name) 

 
 

 
 

 
DATE  DATE  DATE 

 


	DOD_Number: 2008380395
	DOD_Date: 12/10/2011 07:05:46
	ProjectName: Etown Rf & Mech
	ProjectLocation: 620 N Mulberry St
	ContractorName: Marrillia Design & Const
	ContractorAddress: 259 W Short St
	ContractorCityStateZIP: Lex, KY 40507
	ChangeOrderNumber: 011
	Text19: Rebuild (6) leaking Roof Drains: (2) on Gymnasium Roof; (2) on Roof Area 'B' - the low roof next to Gymnasium; and (2) more on Roof Area 'A' above the hallways in the Science Classroom Area.  This work was approved by the Owner and the Architect and expedited to prevent water infiltration into the occupied school building.  
	Text21: 1,518,360.00
	Text22: +22,147.95
	Text24: 1,540,507.95
	Text25: Contract Sum
	Text26: increased
	Text27: 6990.00
	Text28: (Contract Sum) (Guaranteed Maximum Price)
	Text29: 1,547,497.95
	Text30: unchanged
	Text31: zero
	Text32: 0
	Text33: October 26, 2011
	Text20: Contract Sum
	Text23: Contract Sum
	Text34: Studio LC Architects, LLC.
	Text35: 626 Price Avenue
	Text36: Lexington, KY 40508
	Text37: Robert L. Kelly, Architect
	Text38: 
	Text39: Marrillia Design & Construction
	Text40: 259 West Short Street, Suite 325
	Text41: Lexington, KY 40507
	Text42: Josh Marrillia, President
	Text43: 
	Text44: Etown Independent School District
	Text45: 218 Helm Street
	Text46: Elizabethtown, KY 42701
	Text47: Gary French, Superintendent
	Text48: 
	Date: 12 12 11
	ProjectNumber: 0907
	ContractDate: 04 26 11
	ContractType: General Construction
	Owner: x
	Architect: x
	Contractor: x
	Field: 
	Other1: OTHER
	Other2: x


