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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




July 11, 2012
Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701

RE: July 2012







    Hardin County Schools








   (Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.  I have one action item for board review/approval this month; consideration of change relating to ductwork in main gymnasium at Central Hardin High School.
1.
NORTH HARDIN HIGH SCHOOL – PHASE 5
Remaining work consists of suitable growth of grass and other landscaping remedial items.
2.
JOHN HARDIN HIGH SCHOOL - Baseball/Softball Restroom/Concession Facility
Items remaining this project consist of …

2.1 Suitable growth of grass; at this date the grass is not suitable for                acceptance.
2.2 Completion of closeout documents.
3.
RENOVATIONS OF VINE GROVE ELEMENTARY SCHOOL
Construction is in progress; during a progress meeting July 19th it will be determined status of project at start of school. Contract completion date is September 15 th.

4. CENTRAL HARDIN HIGH SCHOOL PHASE III HVAC RENOVATIONS
Construction is in progress; during a progress meeting July 19th it will be determined status of project at start of school. Contract completion date is July 29th. 
During construction it was determined that existing HVAC duct work that was to be used as part of new scheme was not insulated.   ShroutTateWilson, (project mechanical/electrical engineers) have provided a revised plan at this area of work.  
ACTION ITEM:  A proposal in the amount of $46,283.00 has been forwarded from contractor relating to above referenced issue.  The proposal has the recommendation of the mechanical engineer and myself. Additionally, the contractor has relayed that an extension of time will be requested due to this change. I am waiting for the time request presently.

I plan to present this proposal to the board for consideration in its July 17th meeting.

5. NORTH HARDIN PHASE 6
Construction is in progress; during a progress meeting July 19th it will be determined status of project at start of school. Contract completion date is July 29 th.

6. Woodland Elementary School
Notice to proceed has been forwarded to general contractor. Contract completion date is September 1st.

Please give me a call if you have questions regarding this report.

Sincerely,
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Larry Gream                                                                                                     
C: 
  Gary Milby   
            David Wyatt      
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