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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
June 12, 2007
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

Action items to be submitted to the board for consideration this month include:

· Three change order items on Rineyville Elementary School (Building Package).

· One change order item on Rineyville Elementary School (Kitchen Equipment Package).

· Approval to bid Orchestra Shell for the Hardin County Schools Performing Arts Center.
1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of; completion of grading and seeding (and grass growth).  Phillips Brothers will be completing work during summer months.

 2.   RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   Charlie Jones will give a construction status report in the June 21st board meeting.
Board Action Items:
The following change order items are presented to the board for consideration.

              2.1 Delete conduit, wiring and concrete pole bases for three aluminum site poles with associated lights. Poles were to be located along the north property line.       

      Credit of                                                                                   ($4,906)

      Reason for Change

During construction; Kentucky Utilities required electrical service to the school via wood poles along the north property line.  Construction documents requires three aluminum poles with site lights very near and parallel to the KU line.  It was determined that a credit be requested for the three aluminum poles and associated lighting under contract.  Lighting for the area will be provided via lights on the new KU poles.

2.2 Add shunt trip control @ water heater # 2. 

Add                                                                                              $849        

Reason for Change

A shunt trip control for water heater # 2 was not provided by contract documents.  It, however, is required by code.

2.3 Add additional plastic laminate casework in Music Room. 
      Add                                                                                             $1,888

Reason for Change

During construction it was observed that two existing exterior walls that were to be new Music Room walls where rough and required additional work to make them acceptable.  It was determined that in lieu of working on the walls to make them suitable that additional plastic laminate casework storage units would be added to this space.  The cost of the casework was estimated to be cheaper than repairs to walls and the casework gives the benefit of additional storage to this area.
Kitchen Equipment Bid Package “B”:   C & T Design & Equipment Company work will be         coordinated with Whittenberg Construction at the end of Phase One work on this project.   

Board Action Items:
The following change order items are presented to the board for consideration.

              2. 4   Delete Scrapper and add a 20” x 20” x 7” sink.       

       Credit of                                                                                  ($6,393.00)

 Reason for Change

Janey Thornton requested this change be made; the sink being cheaper and    simpler than the scrapper to operate and maintain.

Division 17- Bid Package “C”:   Work is in progress on this project.  Charlie Jones will give a construction status report in the June 21st board meeting.
 

3.    NEW ELEMENTARY SCHOOL- RING ROAD:
Work has begun by Morel Construction Company on this project.  Charlie Jones will give a construction status report in the June 21st board meeting.

 

4.     NORTH HARDIN HIGH SCHOOL RE- ROOF OF WEIGHT TRAINING FACILITY:
Roof materials have been delivered to site.  Work is expected to begin in near future.

   

5.      NORTH HARDIN HIGH SCHOOL RENOVATIONS: 
Demolition work has begun by McNutt Construction Company on this project. 

6.      HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER-ORCHESTRA SHELL:
I plan to present final plans and specification for review and/or approval to bid in the June 21st meeting. 

7. CENTRAL OFFICE ANNEX ;
We are presently working on design and construction documents.  

If you should have any questions or should you need additional information please give me a call.

Sincerely, 
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Larry Gream

c:  
Gary Milby

         David Wyatt
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