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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
August 7, 2007
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

Action items to be submitted to the board for consideration this month include:

· Five change order items on Rineyville Elementary School (Building Package).

· One change order item on North Hardin High School Renovation 2007 Project.

· Approval of July 12th bids for the Orchestra Shell for the Hardin County Schools Performing Arts Center. 
1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth pending cooler growing weather.  

 2.   RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   Phase one of the project is occupied; phase two portion is beginning.  Charlie Jones will give a construction status report in the August 16th board meeting.
Board Action Items:
The following change order items are presented to the board for consideration.

	
	Item
	Reason for Change
	Amount of Change 

	2.1
	Add additional length of sidewalk @ playground. 
	Additional length of sidewalk was added at this location to accommodate ADA (handicapped) requirements. 
	$555

	2.2
	Deletion of 17 LF of expansion material
	Material determined to be not needed for project.
	($220)

	2.3
	Delete acoustical ceiling in Room 117
	Ceiling determined to be not desired in this space.
	($181)

	2.4
	Addition of drywall above ceilings
	Additional drywall was added above ceilings to deck above on gypsum clad walls to secure wall insulation.
	$4,207

	2.5
	Addition of new masonry walls in Boy’s Toilet 111 and 211.
	Additional walls were added to improve privacy in toilets.
	$1,024

	
	
	Add of
	$5,385


Kitchen Equipment Bid Package “B”:   C & T Design & Equipment Company kitchen equipment has been installed. Work under this contract has been completed with the exception of punch list and close out items. Charlie Jones will give a status report in the August 16th board meeting.

Division 17- Bid Package “C”:   Marine Electric work under this contract is in progress.  Charlie Jones will give a construction status report in the August 16th board meeting. 

3.    NEW ELEMENTARY SCHOOL- RING ROAD:
Masonry walls, concrete slabs, site and building utility work and site grading work is in progress by Morel Construction Company on this project at this time.  Charlie Jones will give a construction status report in the August 16th board meeting.

 

4.     NORTH HARDIN HIGH SCHOOL RE- ROOF OF WEIGHT TRAINING FACILITY:
Work is complete on this project.   

5.      NORTH HARDIN HIGH SCHOOL RENOVATIONS: 
Construction work continues on this project; McNutt Construction reports an estimated project completion schedule of end of September.  Charlie Jones will give a construction report in the August 16th board meeting.

Board Action Items:
The following change order items are presented to the board for consideration.
	
	Item
	Reason for Change
	Amount of Change 

	5.1
	Add structural steel beam at common wall between Lobby 101and Waiting 105. 
	During demolition phase, discovery was made that the common wall between Lobby 101 and Waiting 105 continued through the second floor slab and decking in lieu of stopping below second floor structure.   This required the addition of additional structural work.
	$4,843

	
	
	Add of
	$4,843




6. CENTRAL OFFICE ANNEX ;
We are presently working on design and construction documents on this project. 

If you should have any questions or should you need additional information please give me a call.

Sincerely, 
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Larry Gream

c:  
Gary Milby

         David Wyatt
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