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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
September 11, 2007
Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

Action items to be submitted to the board for consideration this month include:

· Three change order items on Rineyville Elementary School (Building Package).

· Three change order item on North Hardin High School Renovation 2007 Project.

1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth pending cooler growing weather.  

 2.   RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   Charlie Jones will give a construction status report in the September 20th board meeting.
Board Action Items:
The following change order items are presented to the board for consideration.

	
	Item
	Reason for Change
	Amount of Change 

	2.1
	Additional Vinyl Composition Tile Pattern Work.
	Additional patterning in the Main Student Corridors and Cafeteria was requested by school personnel above amount shown on contract documents.
	$932.00

	2.2
	Revision in flooring materials at stair landings from rubber to vinyl composition tile.
	Contractor advised that specified materials would be delivered at later date; architect asked for proposal to change materials.  Requested proposal resulted in a credit acceptable to architect and owner construction representatives.
	($1,389.00)

	2.3
	Add one urinal each in Boys 157 and Boys 230
	School principal requested additional toilet fixtures at these locations.
	$1,957.00

	
	
	Add of
	$1,500.00


Kitchen Equipment Bid Package “B”:   C & T Design & Equipment Company kitchen equipment has been installed. Work under this contract has been completed with the exception of punch list and close out items. Charlie Jones will give a status report in the September 20th board meeting.

Division 17- Bid Package “C”:   Marine Electric work under this contract is in progress.  Charlie Jones will give a construction status report in the September 20th board meeting. 

3.    NEW ELEMENTARY SCHOOL- RING ROAD:
Masonry walls, concrete slabs, site and building utility work and site grading work is in progress by Morel Construction Company.  Charlie Jones will give a construction status report in the September 20th board meeting.

 

4.      NORTH HARDIN HIGH SCHOOL RENOVATIONS: 
Construction work continues on this project; McNutt Construction reports an estimated project completion schedule of end of September.  Charlie Jones will give a construction report in the September 20th board meeting.

Board Action Items:
The following change order items are presented to the board for consideration.
	
	Item
	Reason for Change
	Amount of Change 

	4.1
	Provide fire rating and add door closer at door openings 127 and 128. 
	During review of door and hardware shop drawings architect observed that doors 127 and128 required fire rating. This change was request to make the doors fire code compliant.
	$984.00

	4.2
	Reroute existing roof drain.
	During the demolition phase of the project.  An existing roof drain leader was discovered at a location that required relocation.
	$2,563.00

	4.3
	Turn three existing electrical panels from main student corridor orientation to orientation of panels facing administration work area.
	It was determined by architect and owner construction representatives that three existing electrical panels would be more aesthetically pleasing and more functional if they were rotated 180 degrees.  The electrical sub-contractor was directed to perform this work at time and material rates based on an estimate of cost.
	$5,709.00

	
	
	Add of
	$8,272.00




6.      HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER-ORCHESTRA SHELL:
Owner/contractor agreements, bonds and insurance documents are being processed.  StageRight Corporation is in the process of forwarding shop drawings.

7. CENTRAL OFFICE ANNEX ;
Construction documents are in progress. 

If you should have any questions or should you need additional information please give me a call.

Sincerely, 
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Larry Gream

c:  
Gary Milby

         David Wyatt
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