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TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  MICHAEL A. MULHEIRN, DIRECTOR 

  FACILITIES AND ENVIRONMENTAL SERVICES 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  FEBRUARY 9, 2015 

 

 

 

BG#  LET#  CONTRACTOR  SCHOOL/PROJECT C.O.# AMOUNT

07‐025  7002  Morel Construction  C.B. Young Jr. SC‐HVAC Renovation  16  ‐666.00 

14‐108  14018  David Construction  Dunn ES/HVAC Renovation Phase 1  03  7,842.00 

           

           

           

           

           

 

 

 

 

         

  Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___February 9, 2015   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  



BOARD OF EDUCATION MEETING 
FEBRUARY 9, 2015 
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HVAC Renovation @ C.B. Young Jr. SC  Change Order # 16 

Original Contract 

Amount 

Previous Approved Change 

Order Amount 

Current Change 

Order Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

8,173,000.00  101,474.70  ‐666.00  8,273,808.70  9,271,333 

 

1. Credit to delete (4) disconnect switches for condensing units.  Justification:  Owner requested. 

2. Credit to delete the exhaust duct through roof for janitors mop sink.  Justification:  Owner requested. 

 

HVAC Renovation Phase 1 @ Dunn ES  Change Order # 03 

Original Contract 

Amount 

Previous Approved Change 

Order Amount 

Current Change 

Order Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

6,513,400.00  ‐100,007.00  7,842.00  6,421,235.00  6,177,589 

 

1. Install (5) additional classroom wall signs next to each classroom entrance.  Justification:  Found 

conditions. 

2. Install concrete slab cap around surface area of new grease trap inlets.  Justification:  Found 

conditions. 

3. Remove existing glue from walls due to tack board removal in rooms #182 and #187.  Justification:  

Found conditions. 

4. Drill and epoxy re‐steel dowels at new Mechanical Room addition foundation.  Justification:  Found 

conditions. 

5. Abandon existing water line in‐place under Media Center Addition and cap cut ends with concrete.  

Justification:  Found conditions. 

6. Extend interior mechanical room walls to roof deck at Media Center Addition.  Justification:  Owner 

requested. 

7. Reduce size of window and provide additional masonry to cover partially exposed steel column.  

Justification:  Found conditions. 

8. Change column cover ends from radius to square at Media Center Addition.  Justification:  Found 

conditions. 

9. Installation of steel unistrut framing member at head of large exterior windows.  Justification:  Found 

conditions. 

10. Installation of treated wood blocking at top of parapet walls at new Mechanical Room addition.  

Justification:  Found conditions. 


