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TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  MICHAEL A. MULHEIRN, DIRECTOR 

  FACILITIES AND ENVIRONMENTAL SERVICES 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  FEBRUARY 23, 2015 

 

 

 

BG#  LET#  CONTRACTOR  SCHOOL/PROJECT C.O.# AMOUNT

14‐135  14026  Hussung Mechanical  Various Schools‐Food Service Phase 33  02  8,440.70 

13‐259  13036  Morel Construction  Southern HS‐Phase 1 HVAC Renovation  06  31,875.00 

           

           

           

           

           

 

 

 

 

         

  Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___February 23, 2015   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  



BOARD OF EDUCATION MEETING 
FEBRUARY 23, 2015 
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Food Service Phase 33 @ Various Schools  Change Order # 02 

Original Contract 

Amount 

Previous Approved Change 

Order Amount 

Current Change 

Order Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

307,488.00  12,346.87  8,440.70  328,275.57  354,705 

 

1. Relocate freezer door at Seneca High School from outside of building to storage room.  Justification:  

Found conditions. 

 

Phase 1 HVAC Renovation @ Southern HS  Change Order # 06 

Original Contract 

Amount 

Previous Approved Change 

Order Amount 

Current Change 

Order Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

18,768,000.00  44,616.74  31,875.00  18,844,491.74  13,455,142 

 

1. Remove and replace the existing window in Stair #04 on the 4th floor.  Justification:  Owner requested. 

2. Provide power to four (4) existing lights in the Tool and Die Area.  Justification:  Found conditions. 

3. Replace a 400 amp fusible switch to 400 amp shunt trip breaker feeding equipment in Tool and Die 

area.  Justification:  Found conditions. 

4. Provide two (2) 8’‐0”x40’‐0” storage pods from November 21, 2014 to February 13, 2015.  Justification:  

Owner requested. 

5. Install VCT in offices 14.  Justification:  Found conditions. 

6. Remove and replace wood floor with termite damage at front wall of stage and wood floor at Exterior 

Entrance door.  Justification:  Found conditions. 

7. Provide the Astragal and Sweeps for the exterior stage door at the Auditorium.  Justification:  Owner 

requested. 

8. Add VCT flooring at Classroom 12 and to the new storage room off of Office 14.  Justification:  Owner 

requested. 

9. Provide a new mop sink in Storage Room beside Room 10.  Justification:  Owner requested. 

10. Provide a new Exit Sign at Stair Number 02.  Justification:  Owner requested. 

11. Add a roof access ladder in the Cooling Tower fenced area.  Justification:  Owner requested. 

12. Demo and cap roof fans/vents at 50’s roof.  Justification:  Found conditions. 

 


