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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
November 6, 2007

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.



2. RINEYVILLE ELEMENTARY SCHOOL:

Building- Bid Package “A”:  Whittenberg Construction is proceeding with phase two portions of the project. Charlie Jones will give a construction status report in the November 15th board meeting.

Kitchen Equipment Bid Package “B”:   C & T Design & Equipment Company kitchen equipment has been installed. Work under this contract has been completed with the exception of punch list and close out items.  A punch this area will be performed shortly.

Division 17- Bid Package “C”:   Marine Electric work under this contract is ongoing and concurrent with Whittenberg Construction’s progress.  Charlie Jones will give a construction status report in the November 15th board meeting. 

3.    HEARTLAND ELEMENTARY SCHOOL- RING ROAD:
Masonry walls, concrete slabs, site and building utility work and site grading work is in progress by Morel Construction Company.  Charlie Jones will give a construction status report in the November 15th board meeting.



4. NORTH HARDIN HIGH SCHOOL RENOVATIONS: 

Phase one (2007 Renovations) construction is complete with the exception of minor items and completion of punch list.  The school is using the facilities.   Charlie Jones will give a status report in the November 15th board meeting.

It is my understanding that a BG-1 for Phase two and three portions of the project will be presented to the Hardin County School Board in their November 15th meeting for their consideration. 



5. HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER-ORCHESTRA SHELL:
Installation of shell has been schedule for the week of January 7 to January 11th. 



6.     CENTRAL OFFICE ANNEX :
Construction documents are in progress. 

If you should have any questions or should you need additional information please give me a call.

Sincerely,
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Larry Gream

c:  
Gary Milby

         David Wyatt
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