THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:
Nannette Johnston, Superintendent
DATE:

JUNE 16, 2015
SUBJECT:
APPROVAL OF CHANGE ORDER 3 & 4 FOR THE G.C. BURKHEAD ELEMENTARY SCHOOL PROJECT
ISSUE:  The Board needs to approve change order 3 and change order 4 for the G.C. Burkhead Elementary School Project.
FACTS:

The Kentucky Department of Education requires that the Local Board of Education approve Change Orders on projects prior to their approval.  A summary of change order 3 and 4 are listed below and supporting documentation is attached.
	
	Item
	Reason For Change
	Amount

	3
	Change amount of lighting conduit and connections in library. 
	Reduce exposed lighting conduit and connections in library to revised lighting scheme. This will be a credit.
	($6,137.17)

	4
	Change concrete in courtyard from stamp to regular.
	It was determined that staff would have difficulty getting carts to and from the outside learning area over stamped concrete.  This will be a credit.
	(1,600.00)

	                                                                                                                 TOTAL CREDIT
	($7,737.17)


(See attached documentation).  
RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER 3 & 4 for the G.C. Burkhead Elementary school project in the credot amount of ($7,737.17). 
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER 3 & 4 for the G.C. Burkhead Elementary school project in the credot amount of ($7,737.17).
