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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
January 8, 2008

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report of projects which our firm is presently providing Architecture/Engineering services.   

There are no action items to be presented to the board this month.  Charlie Jones will be on vacation on January 17th and will be unavailable to present construction progress during the January Board meeting. I will, however, present the construction progress on Rineyville and Heartland School projects.

1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.



2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):  Whittenberg is progressing toward completion of Phase Two on this project.  I will present construction progress during the January Board meeting.

 Bid Package “C”, Division 17 (Marine Electric):   Marine Electric’s work under this contract is ongoing and concurrent with Whittenberg Construction’s progress. 

3.    HEARTLAND ELEMENTARY SCHOOL:
Masonry walls, site and building utility work, site hydro seeding, steel trusses, installation of roof decking, installation of roof fascia, installation of metal roofing  and construction of loading dock areas work is in progress by Morel Construction Company.  I will present construction progress during the January Board meeting.

4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 

McNutt Construction is in the process of completing punch list items.

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009): 

Design development work is in progress on Phase Two (2008) and Phase Three (2009) plans.   I will present Department of Housing requirements for the overall project as soon as known.  Preliminary meeting with DOH in Frankfort was positive.



6.     HARDIN COUNTY SCHOOLS PERFORMING ARTS CENTER-ORCHESTRA         SHELL:
Installation of orchestra shell is presently in progress and expected to be completed by Friday, January 11th. 



7.    CENTRAL OFFICE ANNEX:
This project will be bid on January 16th. I will present bids for board considerations in their January 24th meeting.



If you should have any questions or should you need additional information please call.

Sincerely, 
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Larry Gream

c:  
Gary Milby

         David Wyatt
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