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Peck Flannery Gream Warren Inc.
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
June 7, 2005
Dr. Richard Hughes

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701







RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Dr. Hughes:

Please consider the following as a report for projects which our firm is presently providing Architecture/Engineering services.  There is one action item (change order) to be submitted for board consideration this month.



1. JOHN HARDIN HIGH SCHOOL BID PACKAGES “F” and “G”

It is my understanding that an agreement has been reached between E H Construction and its bonding company with its suppliers and subcontractors. 

Dant Clayton Corporation and Mike Toadvine Enterprises repaired the football bleachers as required by project maintenance requirements.

This leaves $15,142 to complete the following items:

          ■ Completion of seeding of grass and crown vetch at tennis courts and                                                                                               baseball/softball facilities.  It is my understanding that this work will be performed under  David Wyatt’s directions during the fall growing season and the cost of this work will be accounted against the above retained amount.

        ■    Rework concrete sidewalk at south end of football building as result of soils settlement.   The sidewalk in question will be monitored to determine if additional settlement will occur after it is determined there will be not additional settlement then the existing walk will be removed and a new walk will be poured.  



2. LAKEWOOD ELEMENTARY SCHOOL

BID PACKAGE “A” SITEWORK (Earth and Energy):

An on site  meeting was held on May 25 with Eddie Hawkins, Richard Layman (Earth and Energy),Bill Day, David Wyatt,  Charlie Jones and myself.   Eddie Hawkins relayed owner/architect/engineer expectations.   Richard Layman stated he would meet expectations.

Eddie Hawkins is to monitor remaining work and to report when project is complete.  Retainage of $5,000 is presently being held on this project.



3. NORTH HARDIN HIGH SCHOOL ENTRY CANOPY:

No change from previous report………..

Retainage in the amount of $10,780.22 is being held until an acceptable roof warranty has been submitted by McNutt Construction.  

I have received a copy of the manufacturers warrantee and have asked McNutt Construction to resubmit.  The warranty as written was unacceptable.



4. CREEKSIDE ELEMENTARY SCHOOL:
Bid Package “A” (Site Work):    Phillips Brothers Construction continues to work on site.  Charlie Jones will give a complete report during the June board meeting.
Bid Package “B” (Building):  Again we have had good weather and progress during the last month.  Charlie Jones will give a complete report during the June board meeting. 

 Board Action Item:
The following change order item is presented to the board for consideration.

4.1   Provide additional steel to support light gage steel trusses at upper roof:                                                                                                                                                                                                                               ADD                                       $6,861. 61
        

REASON FOR CHANGE:

Contract documents did not address support of certain light gage steel trusses. Additional steel members were required to provide the required structural support.

Bid Package “C” (Division 17):    On site work has not begun on this bid package to date.  However, shop drawings have been forwarded for review.


5. EAST HARDIN MIDDLE SCHOOL ROOFS: 

Certain outstanding punch list and close out document items remain outstanding.  Retainage in the amount of $9,619.30 is being held until punch list items are complete.



6. RINEYVILLE ELEMENTARY SCHOOL:
Construction documents are being produced by PFGW and its consultants.



7. JOHN HARDIN HIGH SCHOOL ORCHESTRA LIFT:

Signed owner/contractor agreements and bonds were received on June 6. However, the insurance agreement and a DOE amendment was not included with the previously mention documents.  We will forward all documents when they are received.

If you should have any questions or should you need additional information please call. 

Sincerely,
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Larry Gream

Cc:
Bill Day,

        David Wyatt
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