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Project Status – All Phases

West Hardin Middle School Renovation
Phase 1 thru Phase 4A

1. The school has occupied all areas of the building.  

2. All issues have been resolved and the final pay application was approved last month.  Final check to contractor is to be held until KDE has approved all final paperwork..

3. Original date for substantial completion of all phases was October 15th, 2004.
4. Board to approve BG-4.
Project Status – All Phases

East Hardin Middle School Renovation
Phase 1 thru Phase 6

1) The school has now occupied all phases of the project.

2) The connector corridor complete. Outside grade work is complete.

3) Completion of punch list items underway.  Contractor has complete about 75% of all punchlist items. 

a) Contractor is to complete all punch list items by July 1st, 2005.

4) Original date for substantial completion of all phases was October 15th, 2004.  Revised date for substantial completion was December 20th, 2004. 
