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TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  MICHAEL A. MULHEIRN, DIRECTOR 

  CAPITAL IMPROVEMENT AND PLANNING 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  JANUARY 26, 2016 

 

 

 

BG#  LET#  CONTRACTOR  SCHOOL/PROJECT C.O.# AMOUNT

15‐088  15004  Kalkreuth Roofing  Carter TES/Roof Replacement  02  31,047.27 

15‐298  15020  Highland Roofing  Farmington Warehouse/Roof Replacement  01  6,104.00 

15‐002  15000  Morel Construction  Norton Commons/New Elementary School  02  ‐15,560.00 

15‐027  15008  Morel Construction  Fern Creek HS/Phase I HVAC Renovation  10  1,913.18 

           

           

 

 

 

 

         

  Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___January 26, 2016   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  
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Roof Replacement @ Carter TES  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

346,515  26,178.40  31,047.27  403,740.67  320,151.21 

 

1. Supply and install 5/8” secure rock over existing 2 ply temp roof in Section B upper and lower roof 

areas.  Justification:  Found conditions. 

 

Roof Replacement @ Farmington Warehouse  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

49,360  0.00  6,104  55,464.00  49,141.15 

   

1. Replace 300 square feet, an area measuring 6’ wide by 50’ in length, of deteriorated steel decking.  

Justification:  Found conditions. 

2. Remove the existing stone cap on the parapet wall and attach two layers of 2x12 pressure treated 

lumber, wrap the Johns‐Manville Dynaclad flashing over the parapet wall and install a new Kynar 

finish painted galvanized steel cap flashing.  Justification:  Found conditions. 

 

New Elementary School @ Norton Commons  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

14,625,000  ‐15,577  ‐15,560  14,593,863.00  9,005,823.53 

   

1. Credit to delete TV cabling and rough‐ins from project scope.  Justification:  Owner requested. 

2. Add additional casing material for the geothermal wells, due to excessive rainfall in early summer.  

Justification:  Found conditions. 

3. Add an additional security panel to meet the requirements of JCPS Security.  Justification:  Owner 

requested. 

4. Provide additional security devices, including amber strobes and sound devices.  Justification:  

Owner requested. 

5. Rework three Hollow Metal Frames at Openings B102.1, B108A, and B114C to fit actual opening 

size.  Justification:  Found conditions. 

6. Credit for reduced cost of carpet material.  Justification:  Found conditions. 

7. Change stone layout at west portico and add etched letters per JCPS in lieu of cast letters.  

Justification:  Owner requested. 

8. Provide two Belson Outdoors Model #CBBR‐8SR‐SS Premier Bike Parking Racks.  Justification:  

Owner requested. 

9. Credit to reduce the size of the LED sign.  Justification:  Owner requested. 

10. Re‐route installed sprinkler main near Stair 1 to avoid conflict with ductwork.  Justification:  

Found conditions. 
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Phase I HVAC Renovation @ Fern Creek HS  Change Order #10 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

15,852,000.00  155,290.03  1,913.18  16,009,203.21  12,684,534.30 

 

1. Remove rock at the new electric duct bank from the new chiller room to the transformer.  

Justification:  Found conditions. 

2. Extra T&M Drywall work.  Justification:  Owner requested. 

3. Delete the chain link fence work in the Custodial Storage Room D114.  Justification:  Owner 

requested. 

4. Eliminate all polished concrete flooring work except for the Rifle Range.  Justification:  Owner 

requested. 

5. Add a new sump pump in Room D112.  Justification:  Found conditions. 

6. Re‐pipe six (6) receptacles in the Boys and Girls Locker Rooms with wire mold.  Justification:  

Owner requested. 

7. Re‐install classroom projector screens on T&M basis.  Justification:  Owner requested. 

8. Patch VCT and Base in Room D105A and D105B in Corridor D.  Justification:  Owner requested. 

9. Credit for early return of four storage units.  Justification:  Owner requested. 

10. Cost to remove additional ceiling wall mold in the PE Gym.  Justification:  Owner requested. 

11. Provide new 8” CMU screen wall in Boys Locker Room D118.  Justification:  Owner requested. 

12. Replace the flooring in Room 108A with new carpet in lieu of VCT.  Justification:  Owner 

requested. 

 


