M E M O R A N D U M
TO:

Randy Poe, Superintendent



Maria Brown, Chairperson



Board Members

DATE:
April 5, 2016
RE:
Approval of Contract Closeout BG-4 
Gray Middle School – Boilers and Chillers
BG#15-282
The Gray Middle School boiler project has been completed.  All punch list items have been completed.  The approval of final payment by you and the Department of Education will allow project close-out of the boiler portion of this project. The chiller portion of this project is still in the construction phase.
I recommend the board approve the BG-4 for the boiler portion of the above project, as submitted.
Eric K. McArtor
Chief Operating Officer/Deputy Superintendent
