M E M O R A N D U M
TO:

Randy Poe, Superintendent



Maria Brown, Chairperson



Board Members

DATE:
May 4, 2016
RE:
Change Order #2

Boone County High School-HVAC Replacement

BG#15-062



There is seven changes to the above project.
Proposal 3R – New fan coil unit for room 100A with associated electric and ceiling work.  ADD - $7,537
Proposal 4RRR – Three additional fan coil units with associated electric work; associated controls work.  ADD - $21,211

Proposal 9 – Installing an additional thermostat in six rooms (12, 216, 229, 231, 233 and 120), including wire mold and box, for the second and third floor rooms with multiple fan coil units.  ADD - $2,196

Proposal 10R – Installing a freeze stat in outside air duct and wiring for controller for FCU-142.  ADD - $964

Proposal 11R – Installing a freeze stat and wiring for controller for FCU-119; new two position actuator; wire wall switch to controller; cut in access door.  ADD - $2,330

Proposal 13R – Providing motorized dampers for FCU-001 and FCU-002 in the existing ductwork as well as new freeze stats at unit coil.  ADD - $10,779

Proposal 14 – Revised power monitor installation and credit for not installing second power monitor.  ADD - $2,015

The proposals included in this change order still fall within the allotted contingency and are being submitted all at the same time as we have been evaluating and carefully auditing the amounts for a few months now.  This is the final change order that will be presented on this project.



I recommend the board accept CO#2, as presented.


_______________________________________


Eric K. McArtor





Chief Operating Officer/Deputy Superintendent
