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TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  SUSAN BIASIOLLI, DIRECTOR 

  FACILITY PLANNING 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  AUGUST 23, 2016 

 

 

 

BG#  LET#  CONTRACTOR  SCHOOL/PROJECT C.O.# AMOUNT

16‐004  16‐004  Calhoun Construction Services  Butler THS/Phase I HVAC Renovation  02  6,235.99 

15‐026  15008  E.H. Construction  Gilmore Lane ES/Phase I HVAC Renovations  04  4,892.73 

           

           

           

           

           

           

           

           

 

 

 

 

         

  Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___August 23, 2016   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  



BOARD OF EDUCATION MEETING 
AUGUST 23, 2016 
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Phase I HVAC Renovation @ Butler THS  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

17,900,420.00  ‐321,849.00  6,235.99  17,584,806.99  $6,051,385.00 

 

1. Credit for changing approximately 158,108 square feet of “C1” acoustical ceiling tile from USG 

22421 to USG 2210 at a rate of $0.10 per square foot.  Justification:  Found conditions. 

2. Remove window in room 219 and replace with new Desco unit, also includes abatement of old 

window.  Justification:  Found conditions. 

3. Change the original Victualic valve kit 78T to 78Y to include strainers.  Justification:  Found 

conditions. 

4. Concrete change orders for extra infills and over excavation. Also includes a credit for the smoke 

stack foundation.  Justification:  Found conditions. 

 

Phase I HVAC Renovation @ Gilmore Lane ES  Change Order #04 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

4,281,400.00  51,998.05  4,892.73  4,338,290.78  $4,636,489.00 

 

1. Install additional miscellaneous electrical items.  Justification:  Found conditions. 

2. Revise Keyed Switches in Gym/Cafeteria.  Justification:  Found conditions. 

 


