KyMEA All Requirements Service
Updated Project Implementation Schedule
 v2 of 9/19/2016

Updates and Enhancements from August Board Meeting Presentation
1. Task 10 - Update of KyMEA FYE 2017-2019 budget estimates is now scheduled to be completed so that it can be approved by the Board at its Nov meeting (approval was scheduled for Sep mtg.);

1. Task 14  - Power Supply Portfolio Related activities now includes several sub-Tasks, including 
1. Consideration of SEPA Purchases from Others (Added)
1. Next Steps on Renewables – Placeholder dependent on ongoing assessment (Added)
1. Consider a Capacity Transaction with Berea (Added)
1. Stakeholder Process in Frankfort (Added)
1. Energy Purchases for the month of May 2015 (Delayed for about 2 months)
1. Adjusting capacity nominations under the PPAs (No change from Aug.)

1. The following other tasks have been added
2. Update Load Forecasts – Task 15 
2. Branding Activities – Task 17 
2. Initial Budgets and AR Rate Planning – Task 18




	Task Name
	Business Days
	Start
	Finish

	1. Plan Revision Date
	0 days
	Thu 8/25/16
	Thu 8/25/16

	2. Finalize Member Approval of AR Member Agreements
	32 days
	Wed 7/13/16
	Thu 8/25/16

	2.1. Consideration by Members
	32 days
	Wed 7/13/16
	Thu 8/25/16

	2.2. Agreements Approved
	0 days
	Thu 8/25/16
	Thu 8/25/16

	3. Establish AR Project and AR Project Committee
	25 days
	Thu 8/18/16
	Thu 9/22/16

	3.1. AR Project Resolution
	6 days
	Thu 8/18/16
	Thu 8/25/16

	3.1.1. Prepare Resolution
	3 days
	Thu 8/18/16
	Mon 8/22/16

	3.1.2. Board Consideration
	3 days
	Tue 8/23/16
	Thu 8/25/16

	3.2. AR Committee Procedures
	19 days
	Fri 8/26/16
	Thu 9/22/16

	3.2.1. Draft Procedures 
	8 days
	Fri 8/26/16
	Tue 9/6/16

	3.2.2. Committee Review and Feedback on Draft
	5 days
	Wed 9/7/16
	Tue 9/13/16

	3.2.3. Revised Draft of Procedures
	3 days
	Wed 9/14/16
	Fri 9/16/16

	3.2.4. Committee Consideration
	0 days
	Thu 9/22/16
	Thu 9/22/16

	4. Contracts for Member Resources - SEPA & Paris Diesels
	86 days
	Mon 8/29/16
	Mon 12/26/16

	4.1. Outline Key Provisions of Proposed Contract
	12 days
	Mon 8/29/16
	Tue 9/13/16

	4.2. Prepare Rationale and Analyses for Each Member
	12 days
	Mon 8/29/16
	Tue 9/13/16

	4.3. Review Concepts with KyMEA Board
	7 days
	Wed 9/14/16
	Thu 9/22/16

	4.4. Prepare Contract Draft
	15 days
	Fri 9/23/16
	Thu 10/13/16

	4.5. Review Draft Contracts with KyMEA Board
	0 days
	Wed 10/26/16
	Wed 10/26/16

	4.6. Member Counsel Review of Contracts
	10 days
	Thu 10/27/16
	Wed 11/9/16

	4.7. Revise Drafts based on Member Counsels' Input
	3 days
	Thu 11/10/16
	Mon 11/14/16

	4.8. Approval of Contracts by KyMEA AR Committee and Board
	0 days
	Mon 11/14/16
	Mon 11/14/16

	4.9. Members' Approval of Contracts
	30 days
	Tue 11/15/16
	Mon 12/26/16

	5. Contracts for Transmission Members - e.g., Berea 
	71 days
	Thu 9/15/16
	Thu 12/22/16

	5.1. Identify Key Concepts of Relationship
	12 days
	Thu 9/15/16
	Fri 9/30/16

	5.2. Draft Proposed Contracts
	12 days
	Mon 10/3/16
	Tue 10/18/16

	5.3. Review Contracts with KyMEA Board
	7 days
	Wed 10/19/16
	Thu 10/27/16

	5.4. Revise Drafts based on Board's Input
	5 days
	Fri 10/28/16
	Thu 11/3/16

	5.5. Member Counsel Review of Contracts
	5 days
	Fri 11/4/16
	Thu 11/10/16

	5.6. Revise Drafts based on Member Counsels' Input
	4 days
	Fri 11/11/16
	Wed 11/16/16

	5.7. Approval of Contracts by KyMEA Board
	0 days
	Thu 11/17/16
	Thu 11/17/16

	5.8. Members' Approval of Contracts
	25 days
	Fri 11/18/16
	Thu 12/22/16

	6. Obtain Indicative Credit Rating
	95 days
	Fri 8/26/16
	Thu 1/5/17

	6.1. Gather Updated Member Data
	30 days
	Fri 8/26/16
	Thu 10/6/16

	6.2. Prepare Rating Agency Presentation
	20 days
	Fri 9/23/16
	Thu 10/20/16

	6.3. Approve Presentation
	0 days
	Thu 10/27/16
	Thu 10/27/16

	6.4. Finalize and Submit Info to Rating Agency
	10 days
	Fri 10/28/16
	Thu 11/10/16

	6.5. Communications/Mtg. with Rating Agency
	40 days
	Fri 11/11/16
	Thu 1/5/17

	6.6. Obtain Rating
	0 days
	Thu 1/5/17
	Thu 1/5/17

	7. Develop Initial Risk Management Policy (for TSR)
	101 days
	Thu 10/6/16
	Thu 2/23/17

	7.1. Prepare Draft
	30 days
	Thu 10/6/16
	Wed 11/16/16

	7.2. Review with Board
	30 days
	Thu 11/17/16
	Wed 12/28/16

	7.3. Revised based on Board Input
	30 days
	Thu 12/29/16
	Wed 2/8/17

	7.4. Board Review
	11 days
	Thu 2/9/17
	Thu 2/23/17

	7.5. Adopt Policy
	0 days
	Thu 2/23/17
	Thu 2/23/17

	8. PPA with Combined Cycle Provider
	176 days?
	Thu 6/23/16
	Thu 2/23/17

	8.1. Interest Group Participation Agreement
	1 day?
	Thu 6/23/16
	Thu 6/23/16

	8.2. Develop Draft Purchased Power Agreement (PPA)
	45 days
	Fri 6/24/16
	Thu 8/25/16

	8.3. Negotiate PPA w Supplier
	40 days
	Fri 8/26/16
	Thu 10/20/16

	8.4. Update Analyses - Alternatives and Amounts
	40 days
	Fri 9/23/16
	Thu 11/17/16

	8.5. Finalize PPA
	10 days
	Fri 11/18/16
	Thu 12/1/16

	8.6. Decisions by Interest Group Participants
	40 days
	Fri 12/2/16
	Thu 1/26/17

	8.7. KyMEA Board Commitment to Supplier
	0 days
	Thu 12/1/16
	Thu 12/1/16

	8.8. Decision to Proceed by Supplier
	10 days
	Fri 1/27/17
	Thu 2/9/17

	8.9. Board Action re: Final PPA
	0 days
	Thu 2/23/17
	Thu 2/23/17

	9. Initial Assessment of Renewable Energy Options
	76 days
	Wed 7/13/16
	Thu 10/27/16

	9.1. Prepare Planning Level Estimates for Key Renewable Options
	30 days
	Wed 7/13/16
	Tue 8/23/16

	9.2. Identify Key Program Options
	30 days
	Wed 7/13/16
	Tue 8/23/16

	9.2.1. Outline Key Options
	10 days
	Wed 7/13/16
	Tue 7/26/16

	9.2.2. Discuss with Board Committee
	10 days
	Wed 7/27/16
	Tue 8/9/16

	9.2.3. Finalize Description of Options
	10 days
	Wed 8/10/16
	Tue 8/23/16

	9.3. Prepare Assessment
	15 days
	Wed 8/24/16
	Tue 9/13/16

	9.4. Board Review
	5 days
	Wed 9/14/16
	Tue 9/20/16

	9.5. Discuss with Board
	0 days
	Thu 9/22/16
	Thu 9/22/16

	9.6. Prepare Additional Analyses
	15 days
	Fri 9/23/16
	Thu 10/13/16

	9.7. Initial Directions and Decisions
	0 days
	Thu 10/27/16
	Thu 10/27/16

	10. Update KyMEA Budget Estimates - FYE 2017-19
	66 days
	Wed 8/17/16
	Wed 11/16/16

	10.1. Update this Schedule
	30 days
	Wed 8/17/16
	Tue 9/27/16

	10.2. Update Projected Costs for Advisory Group
	13 days
	Wed 9/28/16
	Fri 10/14/16

	10.3. Update other Projected Costs
	13 days
	Wed 9/28/16
	Fri 10/14/16

	10.4. Update Budget Showing Allocation to Members
	5 days
	Mon 10/17/16
	Fri 10/21/16

	10.5. Board Revenue
	10 days
	Mon 10/24/16
	Fri 11/4/16

	10.6. Board Considers Budget
	0 days
	Wed 11/16/16
	Wed 11/16/16

	11. KyMEA Energy Pool
	220 days
	Thu 9/29/16
	Wed 8/2/17

	11.1. Expand Discussion Docs
	40 days
	Thu 9/29/16
	Wed 11/23/16

	11.2. Discussions with OMU and Other Interested Parties
	90 days
	Thu 11/24/16
	Wed 3/29/17

	11.3. Supporting analyses
	45 days
	Thu 1/26/17
	Wed 3/29/17

	11.4. Review with the Board
	75 days
	Thu 1/26/17
	Wed 5/10/17

	11.5. Draft Agreements
	20 days
	Thu 5/11/17
	Wed 6/7/17

	11.6. Review with OMU
	20 days
	Thu 6/8/17
	Wed 7/5/17

	11.7. Finalize Agreements
	20 days
	Thu 7/6/17
	Wed 8/2/17

	12. KyMEA PSA to Sell NGCC to OMU (Optional Task)
	105 days
	Tue 9/6/16
	Mon 1/30/17

	12.1. Initial Assessment of this Option
	10 days
	Tue 9/6/16
	Mon 9/19/16

	12.2. Outline Key Terms
	15 days
	Tue 9/20/16
	Mon 10/10/16

	12.3. Discussions with OMU
	15 days
	Tue 10/11/16
	Mon 10/31/16

	12.4. Review with the Board
	30 days
	Tue 10/11/16
	Mon 11/21/16

	12.5. Draft Agreements
	20 days
	Tue 11/22/16
	Mon 12/19/16

	12.6. Review with OMU
	20 days
	Tue 12/20/16
	Mon 1/16/17

	12.7. Finalize Agreements
	10 days
	Tue 1/17/17
	Mon 1/30/17

	13. Transmission Service Arrangements
	289 days
	Fri 4/1/16
	Wed 5/10/17

	13.1. LGE/KU TSR 1 (BREC, Dynegy, Other MISO)
	196 days
	Fri 4/1/16
	Fri 12/30/16

	13.1.1. Submit Application
	1 day
	Fri 4/1/16
	Fri 4/1/16

	13.1.2. System Impact Study (SIS)
	75 days
	Mon 4/4/16
	Fri 7/15/16

	13.1.2.1. ITO Acknowledges App
	10 days
	Mon 4/4/16
	Fri 4/15/16

	13.1.2.2. ITO Notifies of Any Deficiencies
	5 days
	Mon 4/18/16
	Fri 4/22/16

	13.1.2.3. ITO Notifies if System Impact Study is Needed
	15 days
	Mon 4/25/16
	Fri 5/13/16

	13.1.2.4. Review and Execute SIS Agreement
	15 days
	Mon 5/16/16
	Fri 6/3/16

	13.1.2.5. ITO Prepares SIS Study
	30 days
	Mon 6/6/16
	Fri 7/15/16

	13.1.3. Facility Study
	90 days
	Mon 7/18/16
	Fri 11/18/16

	13.1.3.1. ITO Notifies Whether Facility Study is Needed
	15 days
	Mon 7/18/16
	Fri 8/5/16

	13.1.3.2. Review and Execute FS Agreement
	15 days
	Mon 8/8/16
	Fri 8/26/16

	13.1.3.3. ITO Prepares Facility Study
	60 days
	Mon 8/29/16
	Fri 11/18/16

	13.1.4. Review and Execute Service Agreement
	30 days
	Mon 11/21/16
	Fri 12/30/16

	13.2. LGE/KU TSR 2 (Paducah CTs)
	196 days
	Fri 6/10/16
	Fri 3/10/17

	13.2.1. Prepare and Submit Application
	1 day
	Fri 6/10/16
	Fri 6/10/16

	13.2.2. System Impact Study (SIS)
	75 days
	Mon 6/13/16
	Fri 9/23/16

	13.2.2.1. ITO Acknowledges App
	10 days
	Mon 6/13/16
	Fri 6/24/16

	13.2.2.2. ITO Notifies of Any Deficiencies
	5 days
	Mon 6/27/16
	Fri 7/1/16

	13.2.2.3. ITO Notifies if System Impact Study is Needed
	15 days
	Mon 7/4/16
	Fri 7/22/16

	13.2.2.4. Review and Execute SIS Agreement
	15 days
	Mon 7/25/16
	Fri 8/12/16

	13.2.2.5. ITO Prepares SIS Study
	30 days
	Mon 8/15/16
	Fri 9/23/16

	13.2.3. Facility Study
	90 days
	Mon 9/26/16
	Fri 1/27/17

	13.2.3.1. ITO Notifies Whether Facility Study is Needed
	15 days
	Mon 9/26/16
	Fri 10/14/16

	13.2.3.2. Review and Execute FS Agreement
	15 days
	Mon 10/17/16
	Fri 11/4/16

	13.2.3.3. ITO Prepares Facility Study
	60 days
	Mon 11/7/16
	Fri 1/27/17

	13.2.4. Review and Execute Service Agreement
	30 days
	Mon 1/30/17
	Fri 3/10/17

	13.3. MISO TSR
	196 days
	Wed 8/10/16
	Wed 5/10/17

	13.3.1. Prepare and Submit Application
	1 day
	Wed 8/10/16
	Wed 8/10/16

	13.3.2. System Impact Study (SIS)
	75 days
	Thu 8/11/16
	Wed 11/23/16

	13.3.2.1. ITO Acknowledges App
	10 days
	Thu 8/11/16
	Wed 8/24/16

	13.3.2.2. ITO Notifies of Any Deficiencies
	5 days
	Thu 8/25/16
	Wed 8/31/16

	13.3.2.3. ITO Notifies if System Impact Study is Needed
	15 days
	Thu 9/1/16
	Wed 9/21/16

	13.3.2.4. Review and Execute SIS Agreement
	15 days
	Thu 9/22/16
	Wed 10/12/16

	13.3.2.5. ITO Prepares SIS Study
	30 days
	Thu 10/13/16
	Wed 11/23/16

	13.3.3. Facility Study
	90 days
	Thu 11/24/16
	Wed 3/29/17

	13.3.3.1. ITO Notifies Whether Facility Study is Needed
	15 days
	Thu 11/24/16
	Wed 12/14/16

	13.3.3.2. Review and Execute FS Agreement
	15 days
	Thu 12/15/16
	Wed 1/4/17

	13.3.3.3. ITO Prepares Facility Study
	60 days
	Thu 1/5/17
	Wed 3/29/17

	13.3.4. Review and Execute Service Agreement
	30 days
	Thu 3/30/17
	Wed 5/10/17

	13.4. PJM TSR (Falmouth)
	160 days
	Thu 9/22/16
	Wed 5/3/17

	13.4.1. Prepare and Submit Application
	10 days
	Thu 9/22/16
	Wed 10/5/16

	13.4.2. System Impact Study (SIS)
	47 days
	Thu 10/6/16
	Fri 12/9/16

	13.4.2.1. ITO Acknowledges App
	10 days
	Thu 10/6/16
	Wed 10/19/16

	13.4.2.2. ITO Notifies of Any Deficiencies
	5 days
	Thu 10/20/16
	Wed 10/26/16

	13.4.2.3. ITO Notifies if System Impact Study is Needed
	15 days
	Mon 10/31/16
	Fri 11/18/16

	13.4.2.4. Review and Execute SIS Agreement
	15 days
	Mon 11/21/16
	Fri 12/9/16

	13.4.2.5. ITO Prepares SIS Study
	30 days
	Thu 10/6/16
	Wed 11/16/16

	13.4.3. Facility Study
	90 days
	Thu 11/17/16
	Wed 3/22/17

	13.4.3.1. ITO Notifies Whether Facility Study is Needed
	15 days
	Thu 11/17/16
	Wed 12/7/16

	13.4.3.2. Review and Execute FS Agreement
	15 days
	Thu 12/8/16
	Wed 12/28/16

	13.4.3.3. ITO Prepares Facility Study
	60 days
	Thu 12/29/16
	Wed 3/22/17

	13.4.4. Review and Execute Service Agreement
	30 days
	Thu 3/23/17
	Wed 5/3/17

	14. Power Supply Portfolio Related
	720 days?
	Mon 8/29/16
	Fri 5/31/19

	14.1. Consideration of SEPA Purchases from Others
	60 days
	Tue 11/15/16
	Mon 2/6/17

	14.2. Next Steps on Renewables (Optional - Placeholder Dependent on Outcome of Ongoing Assessment)
	200 days
	Thu 10/27/16
	Wed 8/2/17

	14.3. Berea Capacity Transaction
	38 days
	Mon 9/26/16
	Wed 11/16/16

	14.3.1. Develop Key Terms of the Transaction
	13 days
	Mon 9/26/16
	Wed 10/12/16

	14.3.2. [bookmark: _GoBack]Discuss with Berea
	8 days
	Mon 10/3/16
	Wed 10/12/16

	14.3.3. Draft Documentation
	5 days
	Thu 10/13/16
	Wed 10/19/16

	14.3.4. Berea Review
	4 days
	Thu 10/20/16
	Tue 10/25/16

	14.3.5. Discuss with Board
	0 days
	Wed 10/26/16
	Wed 10/26/16

	14.3.6. Refine Documentation
	5 days
	Thu 10/27/16
	Wed 11/2/16

	14.3.7. Board Review
	5 days
	Thu 11/3/16
	Wed 11/9/16

	14.3.8. Board Decision
	0 days
	Wed 11/16/16
	Wed 11/16/16

	14.4. Stakeholder Process in Frankfort
	56 days
	Mon 8/29/16
	Tue 11/15/16

	14.4.1. Prep for Mtg. 1
	15 days
	Mon 8/29/16
	Fri 9/16/16

	14.4.2. Meeting 1
	0 days
	Tue 9/20/16
	Tue 9/20/16

	14.4.3. Prep for Mtg. 2
	10 days
	Thu 10/27/16
	Thu 11/10/16

	14.4.4. Meeting 2
	0 days
	Tue 11/15/16
	Tue 11/15/16

	14.5. Energy Purchases for Month of May 2019
	84 days?
	Mon 10/3/16
	Thu 1/26/17

	14.5.1. Identify Options (OMU/PPA Counterparties/Other)
	10 days
	Mon 10/3/16
	Fri 10/14/16

	14.5.2. Assess Transmission related Considerations
	1 day?
	Mon 10/17/16
	Mon 10/17/16

	14.5.3. Discussions with Potential Counterparties
	15 days
	Tue 10/18/16
	Mon 11/7/16

	14.5.4. Evaluate Options Presented
	10 days
	Tue 11/8/16
	Mon 11/21/16

	14.5.5. Review Options with Board
	0 days
	Mon 11/21/16
	Mon 11/21/16

	14.5.6. Develop Proposed PPAs
	40 days
	Thu 11/24/16
	Wed 1/18/17

	14.5.7. Present PPAs to Board for Consideration
	0 days
	Thu 1/26/17
	Thu 1/26/17

	14.6. Adjust Capacity Nominations under the PPA
	685 days
	Mon 10/17/16
	Fri 5/31/19

	14.6.1. Dynegy - Effective June 2019, Notice Due 1/31/2017
	76 days
	Mon 10/17/16
	Tue 1/31/17

	14.6.1.1. Discussion and Analysis
	60 days
	Mon 10/17/16
	Fri 1/6/17

	14.6.1.2. Decision
	10 days
	Fri 1/13/17
	Thu 1/26/17

	14.6.1.3. Notice due
	0 days
	Tue 1/31/17
	Tue 1/31/17

	14.6.2. Paducah - Effective June 2019, Notice Due 12/31/2017
	137 days
	Thu 6/22/17
	Fri 12/29/17

	14.6.2.1. Discussion and Analysis
	90 days
	Thu 6/22/17
	Thu 10/26/17

	14.6.2.2. Decision
	10 days
	Thu 11/2/17
	Wed 11/15/17

	14.6.2.3. Notice due
	0 days
	Fri 12/29/17
	Fri 12/29/17

	14.6.3. BREC - Effective June 2022, Notice Due by 12/31/2017
	136 days
	Fri 6/23/17
	Fri 12/29/17

	14.6.3.1. Discussion and Analysis
	90 days
	Fri 6/23/17
	Thu 10/26/17

	14.6.3.2. Decision
	10 days
	Thu 11/2/17
	Wed 11/15/17

	14.6.3.3. Notice due
	0 days
	Fri 12/29/17
	Fri 12/29/17

	14.6.4. Paducah - Effective June 2022, Notice Due May 31, 2019
	136 days
	Fri 11/23/18
	Fri 5/31/19

	14.6.4.1. Discussion and Analysis
	90 days
	Fri 11/23/18
	Fri 3/29/19

	14.6.4.2. Decision
	10 days
	Fri 4/5/19
	Thu 4/18/19

	14.6.4.3. Notice due
	0 days
	Fri 5/31/19
	Fri 5/31/19

	15. Update Load Forecasts
	572 days?
	Mon 8/1/16
	Tue 10/9/18

	15.1. Fall 2016 Update for TO 
	50 days
	Mon 8/1/16
	Fri 10/7/16

	15.2. Spring 2017 Update for KU
	20 days?
	Wed 2/1/17
	Tue 2/28/17

	15.3. Fall 2017 Update for TO 
	50 days?
	Tue 8/1/17
	Mon 10/9/17

	15.4. Spring 2018 Update for KU
	20 days?
	Thu 2/1/18
	Wed 2/28/18

	15.5. Fall 2018 Update for TO 
	50 days?
	Wed 8/1/18
	Tue 10/9/18

	16. Organizational Activities
	390 days
	Thu 8/10/17
	Thu 2/7/19

	16.1. Revisit Initial Staffing Plan
	60 days
	Thu 8/10/17
	Thu 11/2/17

	16.2. Salary and Benefits Planning, Benefits Arrangements, and Admin Policies
	90 days
	Thu 11/2/17
	Thu 3/8/18

	16.3. Staffing Process
	120 days
	Thu 3/8/18
	Thu 8/23/18

	16.4. Office Space Arrangements
	90 days
	Thu 3/8/18
	Wed 7/11/18

	16.5. Third Party Service Provider(s) Contract
	90 days
	Thu 4/19/18
	Thu 8/23/18

	16.6. Systems Prep and Training
	120 days
	Thu 8/23/18
	Thu 2/7/19

	17. Branding Activities
	316 days
	Wed 7/5/17
	Wed 9/19/18

	17.1. Logo and Related Image Development
	60 days
	Wed 7/5/17
	Tue 9/26/17

	17.2. Information and Reference Material
	256 days
	Wed 9/27/17
	Wed 9/19/18

	17.2.1. Initial
	30 days
	Wed 9/27/17
	Tue 11/7/17

	17.2.2. Add Staffing Info 
	20 days
	Thu 8/23/18
	Wed 9/19/18

	17.3. Stationary and Email Templates
	15 days
	Wed 9/27/17
	Tue 10/17/17

	17.4. Initial Media Coordination Process Development
	15 days
	Wed 11/8/17
	Tue 11/28/17

	18. Initial Budgets and AR Rate Planning
	381 days
	Wed 7/5/17
	Wed 12/19/18

	18.1. Initial Rate Planning
	170 days
	Wed 7/5/17
	Tue 2/27/18

	18.1.1. 5 Year Planning Budget
	50 days
	Wed 7/5/17
	Tue 9/12/17

	18.1.2. Initial Operating Budget for FY 2019/2020
	30 days
	Wed 8/2/17
	Tue 9/12/17

	18.1.3. Initial Capital Budget
	30 days
	Wed 8/2/17
	Tue 9/12/17

	18.1.4. Allocated COS and Rate Design Analyses
	60 days
	Wed 9/13/17
	Tue 12/5/17

	18.1.5. Rate Schedule Development
	45 days
	Wed 12/6/17
	Tue 2/6/18

	18.1.6. Design Billing Statements
	25 days
	Wed 1/3/18
	Tue 2/6/18

	18.1.7. Initial Plan Board Review
	15 days
	Wed 2/7/18
	Tue 2/27/18

	18.1.8. Initial Plan Board Approval
	0 days
	Tue 2/27/18
	Tue 2/27/18

	18.2. Finalize Budget and Rate Plan
	115 days
	Thu 7/12/18
	Wed 12/19/18

	18.2.1. Refine Initial Budgets and Rate Plan
	45 days
	Thu 7/12/18
	Wed 9/12/18

	18.2.2. Final Board Review
	15 days
	Thu 9/13/18
	Wed 10/3/18

	18.2.3. Target for Board Approval
	0 days
	Thu 10/25/18
	Thu 10/25/18

	18.2.4. Deadline for Board Approval
	0 days
	Wed 12/19/18
	Wed 12/19/18

	19. Metering Systems Acquisition and Installation
	593 days
	Mon 10/3/16
	Wed 1/9/19

	19.1. Metering Requirement Assessment
	45 days
	Mon 10/3/16
	Fri 12/2/16

	19.2. Planning and Equipment Selection
	60 days
	Thu 3/22/18
	Thu 6/14/18

	19.3. Acquisition and Installation
	90 days
	Thu 6/14/18
	Thu 10/18/18

	19.4. Testing and Acceptance
	60 days
	Thu 10/18/18
	Wed 1/9/19

	20. Commence Service to Members
	0 days
	Wed 5/1/19
	Wed 5/1/19
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