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Wednesday, October 12, 2016
Hardin County Schools 
Attn:  John Stith
65 W.A. Jenkins Road 
Elizabethtown, KY. 42701
Re:  August Board Agenda Items
   
        Mr. Stith:
The following are the items Engineering Design Group, Inc has for the October Board meeting.

Wilson Road Access Drive – Bus Garage BG#16-037

Construction update: (Contractor - McNutt Construction Company)
Project was substantially complete on August 31, 2016.  All construction looks good.  Punch list has been provided to the contractor and punch list items are currently being addressed.   Grass has been sown in disturbed areas and is doing well but still needs to get better established.  The pine trees still need to be installed as of the date of this letter.  Weather has delayed this project; however, overall construction is going well.  Project closeout documents should be prepared and ready for Board approval at the November meeting.

Parking Lot Improvements – James T. Alton Middle School – BG#16-176

Construction update: (Contractor – Scotty’s Contracting & Stone, LLC.)

Project was substantially complete on August 2, 2016, prior to the start of school.  All construction looks good and all punch list items have been addressed.  Only pending item to be completed is the repair to a small ponding area in the parking lot near the student drop off location.  Coordination with geo-thermal contractor and roofing contractor went exceptionally well and was much appreciated.  Project closeout documents should be prepared and ready for Board approval at the November meeting.
Parking Lot Improvements – Bluegrass Middle School – BG#16-177

Construction update: (Contractor – Hall Contracting of Kentucky, Inc.)
All site improvements are complete.  Project was substantially complete on August 3, 2016, prior to the start of school.  All improvements, paving, striping, and signage look good.  Punch list has been provided to the contractor and punch list items are currently being addressed.  Grass has been sown and or sod has been installed in disturbed areas and is doing well but still needs to get better established.   Trees have been planted in locations as shown on the plans.  Coordination with geo-thermal contractor went exceptionally well and was much appreciated.  Project closeout documents should be prepared and ready for Board approval at the November meeting.

If you have any questions or need anything else please feel free to contact me.

Respectfully Submitted,

Engineering Design Group, Inc. 

Michael P. Billings, PE, PLS






