THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

November 16th, 2016
SUBJECT:
APPROVAL OF CHANGE ORDER #3 FOR THE BLUEGRASS HVAC PROJECT.
ISSUE:   


This is a change order debit of $ 2,456 and was needed to remove the contaminate ethylene glycol fluid from the hydronic system at Bluegrass.  This was a found condition after workers began renovation on the project.
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER #3 for the bluegrass hvac project in the amount of $ 2,456.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE credit CHANGE ORDER #3 for the bluegrass hvac project in the amount of $ 2,456.
