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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
June 10, 2008

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.   

I have one action item for the Hardin County School Board’s consideration/approval in their June 18th meeting as follows:

        > One change order item on Heartland Elementary School. 

1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  Site is being monitored by David Wyatt and me.  To-date suitable stand of grass in front of school does not exist.



2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):  Whittenberg is progressing toward completion of Phase Two.  Charlie Jones will present construction progress during the June 18th Board meeting. 

 Bid Package “C”, Division 17 (Marine Electric):   Marine Electric’s work under this contract is ongoing and concurrent with Whittenberg Construction’s progress. 

3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” (Morel Construction Company):   Charlie Jones will present construction progress during the June 18th Board meeting. 

Board Action Items:
The following change order items are presented to the board for consideration.

3.1 Revise rubber tile to vct tile were scheduled rubber tile.               Credit of $97,600
Reason For Change:  It was determined that vct would be a more acceptable floor treatment for the Hardin County School System.


 

Bid Package “B”, Division 17:  (Marine Electric): Charlie Jones will present construction progress during the June 18th Board meeting. 



4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 

McNutt Construction is in the process of resolving flooring maintenance issues on this project.

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009):

McNutt Construction has begun demolition and reconstruction work on this project. Charlie Jones will present construction progress during the June 18th Board meeting.  



7.    CENTRAL OFFICE ANNEX:
I am working with Gary Milby regarding options to modify plans and specifications and/or scope of project to accommodate available funds. 



8.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
We are providing Architectural services for: 

8.1 Replacement of the Main Student Entry @Central Hardin High School.

8.2 Ninth Grade Center and Gymnasium Roof Replacements @ Central Hardin High School.

8.3 Replacement of Walls, Windows and Roof of Football Practice Press Box @ Central Hardin High School. 

8.4 Replacement of Buildings and Grounds Facility. 



Please give me a call if you have questions regarding any of the projects.

Sincerely, 
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Larry Gream

C:  
 Gary Milby

         David Wyatt
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