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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
July 9, 2008

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.   

I have one action item for the Hardin County School Board’s consideration/approval in their July 17th meeting as follows:

        > One change order item on North Hardin High School renovations Phase 2 and 3. 

1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  Site is being monitored by David Wyatt and me.  To-date suitable stand of grass in front of school does not exist.



2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):  Whittenberg is progressing toward completion of Phase Two.  Charlie Jones will present construction progress during the July 17th Board meeting. 

 Bid Package “C”, Division 17 (Marine Electric):   Marine Electric’s work under this contract is ongoing and concurrent with Whittenberg Construction’s progress. 

3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” (Morel Construction Company):   Morel is progressing toward project completion.  Charlie Jones will present construction progress during the July 17th Board meeting.  
Bid Package “B”, Division 17:  (Marine Electric): ):   Marine Electric’s work under this contract is ongoing and concurrent with Morel Construction’s progress. 

4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 

McNutt Construction is in the process of resolving flooring maintenance issues on this project.

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009):

McNutt Construction is progressing with demolition and replacement of prioritized areas in Phase 2 work. Charlie Jones will present construction progress during the July 17th Board meeting. 

Board Action Items:
The following change order items are presented to the board for consideration.

Provide additional cabling for the cable television system.

                                                                                                     Add of $12,135.00
Reason For Change:  It was determined after removal of existing ceilings that the cabling for the cable television system required upgrade.


 
7.    CENTRAL OFFICE ANNEX:
We are presently completing contract construction documents to renovate a portion of a building (under option to buy by the Board) on Corporate Drive in Elizabethtown to accommodate HCEC-TV and the Technology Department space needs.  This project is scheduled to bid on August 7th.



8.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
We are providing Architectural services for: 

8.1 Replacement of the Main Student Entry @Central Hardin High School.

8.2 Ninth Grade Center and Gymnasium Roof Replacements @ Central Hardin High School.  Swift Roofing is presently in progress of roofing the 9th Grade center with the Gymnasium Roof to follow. 

8.3 Replacement of Walls, Windows and Roof of Football Practice Press Box @ Central Hardin High School. 

8.4 Replacement of Buildings and Grounds Facility.  This facility will also house the Print Shop as well.



Please give me a call if you have questions regarding any of the projects.

Sincerely, 
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Larry Gream

C:  
 Gary Milby

         David Wyatt
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