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Project Construction Field Report
Project Name: Nelson County Schools – Guaranteed Energy Savings Contract – Bloomfield Middle, Bloomfield Elementary, and Nelson County High School.
Date: 04/27/2017
Contractor:  Intertech Mechanical, Freedom Electric, ECT Controls, Blanton Electrical
Distribution: Kevin Mattingly; Vince Paul; Troy Blanton; Tony Humphrey; Adam Pierce; Jon Gasser
Work Completed (04/17 – 04/21):
Freedom- (Electrical)
      Middle School:
· LED tube installations and ballast removals (4 lamp fixtures) were performed and completed for Science and Computer Classrooms, Library, Office Area, Cafeteria and Kitchen Areas.
· Repairs were made to broken football field scoreboard ciruit.
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Intertech Mechanical:
         Bloomfield Middle School:
· Installed geothermal piping tracer wire.
· Backfilled sand bedding.
· Installed caution tape on top of sand bedding.
· Completed back filling of geothermal lateral piping trench.
· Buried piping connection points were identified with wood post on each end of piping runs.
[image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4166.JPG][image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4178.JPG]
[image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4179.JPG][image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4182.JPG]
[image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4186.JPG][image: C:\Users\mmcnair\Desktop\Nelson County Schools 04272017\IMG_4196.JPG]
Work to be completed (05/01 – 05/04): 
Freedom – (Electrical)
· To continue after hours work for Bloomfield Middle and Elementary Schools (lighting).
Blanton Electric:
· To begin lighting lamp change outs and ballast removal at Nelson County High School; Monday evening after hours (5/1).
Safety Items:
     Site Review:
· Daily site review walk through were completed; no hazardous conditions to report.
· Contractors were wearing appropriate PPE for their assigned task, and hard hats were worn at all times.
Weekly Tool Box Safety Talks:
· Top Four Construction Hazards (OSHA Quick Card) was read to all onsite members for Freedom Electrical and Intertech Mechanical, and was documented to the Project Safety Manual.
Other items:
· Mike King Landscaping was onsite (04/27) at Middle School to provide a quote for final grading, seeding, and replacement of gravel area around mechanical fencing.
End of report.		
Mike McNair
Construction Project Manager
CMTA Energy Solution
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