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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
August 12, 2008

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

I have one action item for the Hardin County School Board’s consideration/approval in their August 21st meeting as follows:

        > One change order item on Rineyville Elementary School. 


1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  Site is being monitored by David Wyatt and me.  

To-date suitable stand of grass in front of school does not exist.   (Item unchanged since January 2007)


2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):  Whittenberg is progressing toward completion of Phase Two.  Charlie Jones will present construction progress during the August 21st Board meeting. 

Board Action Items:
The following change order item is presented to the board for consideration.

                     Repair masonry walls in existing school.                      Add of $17,782.00
Reason For Change:  The existing interior masonry walls required additional repairs to make them aesthetically pleasing.  Work was performed by masonry contractor on a time and material basis throughout the second phase of project.  Work performed; was elimination of years of non-structural cracks in existing block and mortar by tuck pointing and “facing” of old block with new and tuck pointing various areas to provide a more suitable end product.



Bid Package “C”, Division 17 (Marine Electric):   Marine Electric’s work under this contract is ready to punch. 

3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” Morel Construction Company is progressing toward project completion.  Charlie Jones will present construction progress during the August 21st Board meeting.  
Bid Package “B”, Division 17:  Marine Electric’s work under this contract is ongoing and concurrent with Morel Construction’s progress. 

4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 

Carpeting originally installed showed seams in administrative areas. The carpet installer and manufacturer were unable to eliminate seams; therefore, the installed carpet will be removed during school break in October. 

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009):

McNutt Construction turned over the assistant principals and school counselors offices for the start of the fall semester. Work is ongoing in Phase 2 work; the present plan is to renovate two classrooms at a time, turn these classrooms over to the school and then renovate two more classrooms, etc.  Charlie Jones will present additional construction progress during the August 21st Board meeting. 



7.    CENTRAL OFFICE ANNEX:
The B & W Building renovation project was bid on August 7th with BCD Inc. having the lowest base bid.  Upon successful purchase of this property by the Hardin County School Board we will assemble contract documents (owner/contractor agreement, bonds and insurance) and establish a pre-construction meeting.



8.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
The following is a status of the various components.

	
	Description
	Status

	8.1
	Replacement of the Main Student Entry 

@ Central Hardin High School.


	Project is being priced by general 

Contractor.

	8.2
	Ninth Grade Center and Gymnasium Roof Replacements 

@ Central Hardin High School.
	Swift Roofing has completed roofing the 

9th grade center and is completing 

roofing of the Gymnasium roof. 



	8.3
	Replacement of Walls, Windows and Roof 

of Football Practice Press Box

@ Central Hardin High School.
	McNutt Construction reports this work 

will be complete September 5th.

	8.4
	Renovations of Buildings and Grounds 

Facility.  


	Demolition of storm damage portions of

Building is to begin shortly.




Please give me a call if you have questions regarding any of the projects.

Sincerely, 
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Larry Gream

C:  
 Gary Milby

         David Wyatt
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