THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

July 20th, 2017
SUBJECT:
APPROVAL OF CHANGE ORDERS 5 and 6 FOR THE CVES SCHOOL PROJECT
ISSUE:   


This is a change order credit totaling $ 53,691.75.  This credit was issued for three items:  smart board projectors, boards associated with the projectors, and floor finishes in the office area that was changed to stained concrete.
This is a change order credit totaling $ 5,232.53.  This credit was issued for four items:  a portion of the media center furniture removed, four rain days, additional concrete for preschool playground, and deletion of epoxy paint/stainless steel wall panels in the kitchen.
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER #5 for the CVEs project totaling $ 53,691.75 and CHANGE ORDER #6 for the CVEs project totaling $ 5,232.53.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER #5 for the CVEs project totaling $ 53,691.75 and CHANGE ORDER #6 for the CVEs project totaling $ 5,232.53.
