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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
September 9, 2008
Ms. Nannette Johnston
Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701







RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.
I have two action items for the Hardin County School Board’s consideration/approval in their September 18th meeting as follows:

        > One change order item on Rineyville Elementary School.
        > One change order item on Heartland Elementary School. 


1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth. * 
Larry Rice of Phillips Brothers Construction met with Gary Milby and me on August 22nd to review recent Hardin County Board actions and expectations for grass growth.  They reseeded, made provisions to irrigate the area, picked up rocks, regraded as needed and applied lime and other soil nutrients on September 2nd.  Photographs of the area will be made on September 15th to show progress and/or lack of progress.
* An agenda item since December 2005)


2. RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   This project is essentially complete with site work ongoing across the highway from school.  Punch list have been made with Whittenberg Construction and their subcontractors working toward completing these lists. Charlie Jones will present project on site status during the September 18th Board meeting. 
Board Action Items:
The following change order item is presented to the board for consideration.

2.1 . Provide 2,315 lineal feet of steel casing per unit prices for geo-thermal field #  two.                                           
ADD OF    $37,050.00
Reason For Change:  Steel casing required for the 40 geo-thermal holes for geo-thermal field # 2 exceeded the allowance of 2,000 lineal feet by 2,315.6 feet.  Unit prices for casings pulled is $16 per lineal feet per Whittenberg Construction’s proposal.  Attached is Nami Nahid’s  (of WBW Engineering) letter of recommendation for this change, he will be in the September 18th Hardin County School Board meeting to make a presentation in this regard.


Bid Package “C”, Division 17 (Marine Electric):   Remaining work under this contract is completion of punch list and submission of closeout documents. 


3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” Morel Construction Company:  The project is near completion.  Punch list shave been made with Morel Construction Company and their sub-contractors working toward completing these lists. Charlie Jones will present project on site status during the September 18th Board meeting. 
Board Action Items:
The following change order item is presented to the board for consideration.

3.1  Remove rock from bottom of storm sewer trench.                                           

ADD OF    $22,694.00
Reason For Change:  Rock was encountered during excavation for the storm sewer line. This change covers the time and material cost and rental of equipment (hoe-ram) associated with removing rock from the bottom of storm sewer trench.   

Bid Package “B”, Division 17 (Marine Electric’s):  Remaining work under this contract is completion of punch list and submission of closeout documents. 


4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 
Carpeting originally installed showed seams in administrative areas. The carpet installer and manufacturer were unable to eliminate seams; therefore, the installed carpet will be removed during school break in October. 

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 
        (2008- 2009):
McNutt Construction:  Work is progressing on phase two portions of the project. Charlie Jones will present additional construction progress during the September 18th Board meeting.
 

7.    CENTRAL OFFICE ANNEX:
BCD Inc: Work (demolition) has begun on this project.  Shop drawings are presently being processed. 

8.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
The following is a status of the various components.
	
	Description
	Status

	8.1
	Replacement of the Main Student Entry 
@ Central Hardin High School.


	Project is being priced by second general 

contractor.

	8.2
	Ninth Grade Center and Gymnasium Roof Replacements 
@ Central Hardin High School.
	Swift Roofing has completed roofing the 

9th grade center and Gymnasium roof. 



	8.3
	Replacement of Walls, Windows and Roof 

of Football Practice Press Box
@ Central Hardin High School.
	McNutt Construction is nearing completion on this work.

	8.4
	Replacement of soffits

@ Central Hardin High School.

	McNutt Construction is to begin work on soffits shortly.



	8.5
	Renovations of Buildings and Grounds 

Facility.  


	McNutt Construction is to begin 

demolition of storm damage portions of

building shortly.




9. REPAIRS TO FREEZER BUILDING FLOOR FOR DIVISION OF CHILD NUITRITION.

McNutt Construction has removed existing concrete slabs and has been directed to proceed with additional exploratory and replacement work.  I will report on progress on this project during the September 18th meeting.
Sincerely, 
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Larry Gream

C:  
 Gary Milby
         David Wyatt
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