THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

October 19th, 2017
SUBJECT:
APPROVAL OF CHANGE ORDER 9 FOR THE CVES SCHOOL PROJECT.
ISSUE:   


This is a change order credit totaling $ 5,000.  This credit is issued failure of the contractor to provide the bid spec gel coating to the decorative cornice.  In addition, substantial completion is moved to Oct. 14th. 
FACTS:
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NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER #9 for the CVEs project totaling $ 5,000.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER # 9 for the CVEs project totaling $ 5,000.
