M E M O R A N D U M
TO:

Randy Poe, Superintendent



Ed Massey, Chairperson



Board Members

DATE:
January 3, 2018
RE:
Revised BG-1 for Ockerman Elementary Flooring

BG#18-100

Attached is the revised BG-1 for the above project.  This project is being revised due to a change in the construction cost of $3,500.

I recommend the board approve the revised BG-1, as presented.

Mike Poiry
Assistant Superintendent, Operations
