THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

February 15th, 2018
SUBJECT:
APPROVAL OF CHANGE ORDER 3 FOR THE JHHS MINOR SPORT PROJECT.
ISSUE:   


This is a change order credit of $ 15,600.22.  The change order uses $ 1,772.40 of the unforeseen remodel allowance to provide transfer air grilles between locker room and storage areas.  That leaves a remaining balance of $ 15,600.22 unused for the project that comes back as a credit. 
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RECOMMENDATION


I RECOMMEND THE BOARD APPROVE CHANGE ORDER # 3 for the JHHS Minor sports project in the credit amount of $ 15,600.22.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE CHANGE ORDER # 3 for the JHHS Minor sports project in the credit amount of $ 15,600.22
