
BOARD OF EDUCATION MEETING 
MARCH 13, 2018 

 
 

TO:  DR. MICHAEL RAISOR 

  CHIEF OPERATIONS OFFICER 

 

FROM:  SUSAN BIASIOLLI, DIRECTOR 

  FACILITY PLANNING 

 

SUBJECT:  APPROVAL OF CONSTRUCTION CHANGE ORDERS 

 

DATE:  March 13, 2018 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT C.O.#  AMOUNT

17‐001  Morel Construction  Kenwood ES/Phase I HVAC Renovation  06  (1,658.00) 

17‐067  Coupe Construction  Academy @ Shawnee/Wood Window Replacement  01  1,030.40 

         

         

         

         

         

         

         

 

 

 

 

         

  Superintendent/  

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___     March 13, 2018__   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  

 

 

 

 

 

 

 



BOARD OF EDUCATION MEETING 
MARCH 13, 2018 

 
 

Phase I HVAC Renovation @ Kenwood ES  Change Order #06 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

7,733,000.00  92,157.30  ‐1,658.00  7,823,499.30  8,332,262.28 

 
1. Provide the electrical changes in Toilet Room 108D to include the lighting system and fire alarm 

strobe.  Justification:  Architectural error. 
2. Provide installation of two lights (one relocated, one new) in the attic.  Justification:  Owner 

requested. 
3. Replace the areas of paint with exterior finish system (EFS) and replace the EFS on the double 

doors with exterior paint to match the EFS.  Justification:  Owner requested. 
4. Provide a yard inlet for an existing low spot near the main entrance.  Justification:  Found 

conditions. 
5. Provide a metal enclosure at the tops of the cement board between the windows.  Justification:  

Found conditions. 
6. Fill the gap between the top of the steel beam and the gypsum deck with sound batt insulation at 

the walls between the classrooms.  Justification:  Found conditions. 
7. Paint Storage Rooms 108B and 108E.  Justification:  Owner requested. 
8. Provide a credit for Allowance number 1: 200 cubic yards of unsatisfactory soil excavation (trench 

earth) and disposal off‐site and replacement with satisfactory soil material.  Justification:  Owner 

requested. 
 

Wood Window Replacement @ Academy @ Shawnee  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

88,400.00  0.00  1,030.40  89,430.40  83,400.99 

 
1. Revise exterior basement storeroom door #130 to have panic hardware.  Justification:  Owner 

requested. 
 


