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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
December 9, 2008

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

I have one action item for the Hardin County School Board’s consideration/approval this month.



1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  

* An agenda item since December 2005


2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):   This project is substantially complete.  Remaining work consists of completion of punch list and submission of closeout documents. 
Bid Package “C”, Division 17 (Marine Electric):   Remaining work under this contract is; submission of closeout documents.  I will forward a BG-4 on this project when closeout documents are received. 



3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” Morel Construction Company:  Remaining work on this project consists of completion of punch list and submission of closeout documents.  The major portion of building punch list has been completed. There are, however, site issues (verification of grass growth, erosion control and drainage issues) to be addressed as weather conditions permit. 

Board Action Item:
The following change order item is presented to the board for consideration.

   Additional work associated with installing sanitary sewer between Manhole # 1 and    Manhole #3.                                     










                        ADD of $42,000
Reason For Change:  It was discovered during construction that underground utility lines immediately to the north of Man Hole # 1 did not allow for construction as planned by contract documents. Electrical, phone and cable companies had placed uncharted lines at very inopportune locations for this project. The sanitary sewer was rerouted by civil engineer John Wiseman to accommodate avoiding existing in place utilities.  Portions of this work was slow going to avoid disruption of existing utility lines and thereby their services.  John Wiseman will be at the December board meeting to future explain this change. 



Bid Package “B”, Division 17 (Marine Electric’s):  Remaining work under this contract is; submission of closeout documents.  I will forward a BG-4 on this project when closeout documents are received. 



4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 

Carpet will be replaced during Christmas break.  

5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009):

McNutt Construction:  Work is progressing on phase two portions of the project. Charlie Jones will present construction progress during the December 18th Board meeting. 

6.    CENTRAL OFFICE ANNEX (Renovation of B & W Metals Building):
BCD Inc. is presently installing ceiling grid and prepping floors for installation of vct. Mechanical and electrical contractors are staying current with general contractor.  Progress is good.  
7.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
The following is a status of the various components.

	
	Description
	Status

	7.1
	Replacement of the Main Student Entry 

@ Central Hardin High School.
	McNutt Construction is under demolition/construction this project.

	7.2
	Renovations of Buildings and Grounds 

Facility.  


	McNutt Construction has taken down the tornado damaged areas. They have 

placed orders for many of the components of this building to include the pre-engineered 

metal building package. .


  

Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream

C:  
 Gary Milby

         David Wyatt
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