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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
January 6, 2009
Ms. Nannette Johnston
Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701







RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.
I have four action items (2 BG-4’s and 2 change order items) for the Hardin County School Board’s consideration/approval this month.


1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  
* An agenda item since December 2005


2. RINEYVILLE ELEMENTARY SCHOOL:
Building Bid Package “A” (Whittenberg Construction):   Remaining work consists of completion of punch list and submission of closeout documents. 
Bid Package “C”, Division 17 (Marine Electric): 
Board Action Item:
A BG-4 is being forwarded for board approval in the January Board meeting. 

  

3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” Morel Construction Company:  Remaining work on this project consists of completion of punch list. The major portion of building punch list has been completed. There are, however, site issues (verification of grass growth, erosion control and drainage issues) to be addressed as weather conditions permit. 


Bid Package “B”, Division 17 (Marine Electric’s):  Remaining work under this contract is; submission of closeout documents.  I will forward a BG-4 on this project when closeout documents are received. 



4. NORTH HARDIN HIGH SCHOOL PHASE ONE RENOVATIONS (2007): 
Board Action Item:
A BG-4 is being forwarded for board approval in the January Board meeting


5. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 
        (2008- 2009):
McNutt Construction:  Work is progressing on phase two portions of the project. Charlie Jones will present construction progress during the January15th Board meeting. 

6.    CENTRAL OFFICE ANNEX (Renovation of B & W Metals Building):
BCD Inc: Construction work is nearing completion; contractor relays that they will be ready for a punch list around January 14th. 
Board Action Items:
The following change order items are presented to the board for consideration.

6.1 Provide additional electrical and data work as outlined on Alternative Electrical Services December 24, 2008 letter attached.                                                                     

                                                                                                    Add of $10,302.45
Reason For Change:  Upon review of contract documents building users determined a need for additional electrical and data work.
6.2 Provide electrical service to TV Studio theatrical lights.                                                           

                                                                                                    Add of $15,376.86
Reason For Change:  Electrical service for TV Studio theatrical lights was bid as an alternate. The alternate was not accepted as part of the original BCD Construction’s contract. This change provides the electrical service under BCD Construction’s contract in lieu of being provided by Hardin County School’s Buildings and Grounds Department.
7.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL AND BUILDINGS AND GROUDS FACILITIES:
The following is a status of the various components.
	
	Description
	Status

	7.1
	Replacement of the Main Student Entry 
@ Central Hardin High School.
	McNutt Construction is under construction
of this project.

	7.2
	Renovations of Buildings and Grounds 

Facility.  


	McNutt Construction has taken down the tornado damaged areas. They have 
placed orders for many of the components of this building to include the pre-engineered 

metal building package. .


  

Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream

C:  
 Gary Milby
         David Wyatt
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