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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
February 10, 2009

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

I have one action item (a BG-4) for the Hardin County School Board’s consideration/approval this month.



1.    CREEKSIDE ELEMENTARY SCHOOL:
Site Work Bid Package “A” (Phillips Brothers Construction):     Work not presently complete under this contract consists of verification of stand of grass growth.  

* An agenda item since December 2005


2. RINEYVILLE ELEMENTARY SCHOOL:

Building Bid Package “A” (Whittenberg Construction):   Remaining work consists of completion of punch list.  The bulk of the remaining work consists of site work that will be performed in early spring.
  

3.    HEARTLAND ELEMENTARY SCHOOL:
Building Bid Package “A” Morel Construction Company:  Remaining work on this project consists of completion of site punch list items. (verification of grass growth, erosion control and drainage issues) to be addressed as weather conditions permit. 

Bid Package “B”, Division 17 (Marine Electric): 
Board Action Item:
A BG-4 is being forwarded for board approval in the February Board meeting.  


4. NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

        (2008- 2009):

McNutt Construction:  Work is progressing on phase two portions of the project. Charlie Jones will present construction progress during the February 19th Board meeting. 

5.    CENTRAL OFFICE ANNEX (Renovation of B & W Metals Building):
BCD Inc: BCD and its sub-contractors are working on architect/engineer punch list for the Technology Department area.  Present plans are for the bulk of the punch list to be complete by Friday 13th.  

BCD reports that the HCEC-TV areas will be ready for architect/engineer to punch on February 18th. 
6.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL 
 Main Student Entry (McNutt Construction):  Mark McNutt reports that this project will be complete by mid March weather permitting.   

7.    TORNADO DAMAGES TO CENTRAL HARDIN HIGH SCHOOL 
Print Shop and Buildings & Grounds Maintenance Work Area (McNutt Construction):  

Mark McNutt reports that this project will be complete by mid April weather permitting.


 
Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream

C:  
 Gary Milby

         David Wyatt
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