
BOARD OF EDUCATION MEETING 
JULY 16, 2019 

 
 

TO:  Dr. Michael Raisor 

  Chief Operations Officer 

 

FROM:  Susan Biasiolli, Director 

  Facility Planning 

 

SUBJECT:  Approval of Construction Change Orders 

 

DATE:  July 16, 2019 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT  C.O.#  AMOUNT 

19‐003  EH Construction  Jaeger Educ. Ctr./Phase I HVAC Renovation  01  ‐654.82 

19‐005  Morel Construction  Westport ECC/Phase I HVAC Renovation  01  10,744.00 

19‐110  Comfort Systems USA KY  Digital Controls Software Upgrade Phase I  01  ‐55,342.00 

903XE  All Terrain Paving  Riverport Educ. Ctr./Paving Package  01  1,072.00 

903XE  Hall Contracting of KY   Minor Daniels Academy/Paving Package  01  5,041.93 

903XE  Riverside Paving   Fern Creek ES/Paving Package  01  3,131.83 

         

         

         

         

 

 

 

 

 

 

 

 

          

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___    July 16, 2019 __   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  
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Phase I HVAC Renovation @ Jaeger Education Center  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

6,432,500.00  0.00  ‐654.82  6,431,845.18  1,628,370.67 

 
1. Credit for removal of toilet accessories.  Justification:  Owner requested. 

2. Credit for removal of lab sink faucets due to extra quantity.  Justification:  Owner requested. 

3. Credit for removal of electrical devices in science classrooms.  Justification:  Owner requested. 

4. Demolition of pump station shed due to pit discovered underneath.  Justification:  Found 

conditions. 

5. Increase geothermal drill depth.  Justification:  Found conditions. 

6. Modify existing downspout locations.  Justification:  Found conditions. 

7. Provide additional wireless access points at 2nd floor corridor and science classroom.  Justification:  

Owner requested. 

 

Phase I HVAC Renovation @ Westport Early Childhood Center  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

7,241,000.00  0.00  10,744.00  7,251,744.00  1,891,746.67 

 
1. Door hardware changes.  Justification:  Owner requested. 

2. Remove existing casework in existing Classroom EX‐113.  Justification:  Owner requested. 

3. Wall type changes.  Justification:  Owner requested. 

4. Gypsum board and insulation repairs.  Justification:  Found conditions. 

5. Paint existing door frames.  Justification:  Owner requested. 

6. New resilient base.  Justification:  Owner requested. 

7. Delete door 125B due to conflict with existing louver.  Justification:  Owner requested. 

8. Change floor finish from carpet to VCT in the Library 115.  Justification:  Owner requested.  

9. Repair CMU column surround.  Justification:  Found conditions. 

10. Lintel at corridor opening.  Justification:  Found conditions. 
 

Digital Controls Software Upgrade Phase I @ Various Schools  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

502,700.00  0.00  ‐55,342.00  447,358.00  31,106.13 

 
1. Credit to remove Seneca High School from base scope.  Justification:  Owner requested. 

2. Credit to remove Thomas Jefferson Middle School from base scope.  Justification:  Owner 

requested. 

 

Paving Package @ Riverport Education Center  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

9,984.48  0.00  1,072.00  11,056.48  1,047.80 

 
1. Mill out area showing base failure and prep for repair (67 Sq. Yd.).  Justification:  Found 

conditions. 

2. Application of 3” binder course for base repair (67 Sq. Yd.).  Justification:  Found conditions.  
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Paving Package @ Minor Daniels Academy  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

68,230.00  0.00  5,041.93  73,271.93  1,047.80 

 
1. Provide additional tack coat and asphalt to approximately 483.3333 Sq. Yd.  Justification:  Owner 

requested. 

 

Paving Package @ Fern Creek ES  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

596,051.00  0.00  3,131.83  599,182.83  1,047.80 

 
1. Provide additional tack coat and asphalt to approximately 368.45 Sq. Yd.  Justification:  Owner 

requested. 

 


