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	Project
	Contractor
	Construction

Start Date
	Substantial

Completion Date
	Status

	Rineyville Elementary School
	Whittenberg Construction
	May 31, 2006
	August 26, 2008
	Remaining work is associated with site issues of acceptable grass growth, addressing of erosion and addressing certain areas of asphalt drainage.

	Heartland Elementary School
	Morel Construction
	May/June 2008
	July 15, 2008
	Remaining work is associated with site issues of acceptable grass growth, addressing of erosion and addressing certain areas of asphalt drainage.

	North Hardin High School 

Phase 2 and 3 Renovations
	McNutt Construction
	June 2, 2008
	October 2, 2009
	Major demolition work in progress.

	Central Office Annex (Renovation of B & W Metals Building)
	BCD Inc.
	September 8, 2008
	March 14, 2009
	Remaining punch list item consist of addressing utility trench repairs per BCD’s letter. BG-4 anticipated being forwarded to board next month.

	Main Student Entry (CHHS)
	McNutt Construction
	Contract dated October 22, 2008
	April 3, 2009
	Small number of punch list items outstanding. Largest item is installation of metal canopy over exit door with associated lighting.

	Buildings & Grounds and Print Shop
	McNutt Construction
	Contract dated 

July 16, 2008
	May 30, 2009
	Print Shop is complete and occupied.

Buildings and Grounds portion of building soffits and fascia work under progress.

	Parkway Elementary School Partial Re-Roof
	Swift Roofing
	Work to begin onsite July 1, 2009
	August 1, 2009
	

	North Hardin High School Partial Re-Roof
	Swift Roofing
	Work to begin on site approximately July 15, 2009
	September 18, 2009
	

	Mulberry-Helm Educational Center Re-Roof
	Swift Roofing
	Work to begin on site June 24, 2009
	August 1, 2009
	

	Bus Garage Renovations
	Jenkins-Essex Construction
	Anticipate on site work to begin June 22 or 23, 2009
	September 23, 2009
	

	HCS Records/Storage
	Klienholter Construction
	Construction scheduled to begin

June 22, 2009
	September 15, 2009 (contract completion date)
	


