
BOARD OF EDUCATION MEETING 
December 10, 2019 

 
 

TO:  Amy Dennes 

  Chief of Staff 

 

FROM:  Susan Biasiolli, Director 

  Facility Planning 

 

SUBJECT:  Approval of Construction Change Orders 

 

DATE:  December 10, 2019 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT  C.O.#  AMOUNT 

18‐006  EH Construction  Waggener HS/Phase I HVAC Renovation  14  1,615.98 

19‐002  Calhoun Construction  Hite ES/Phase I HVAC Renovation  05  61,192.98 

19‐005  Morel Construction  Westport ECC/Phase I HVAC Renovation  06  28,284.70 

19‐011  Stateline Roofing  Johnsontown Road ES/Complete Roof Repl.  01  3,404.00 

19‐081  Payne Electric Co., Inc.  Coral Ridge ES/Site Lighting Replacement  02  1,387.41 

19‐083  Derek Engineering  Iroquois HS/Culinary Arts Renovation  01  6,209.00 

         

 

 

 

 

 

 

 

 

          

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___    December 10, 2019 __   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  
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Phase I HVAC Renovation @ Waggener HS  Change Order #14 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

18,847,000.00  346,290.51  1,615.98  19,194,906.49  20,047,823,25 

 
1. Add Axiom trim on the 3rd floor classrooms to accommodate piping going under the existing 

beam to maintain specified ceiling height.  Justification:  Found conditions.  

2. Provide drywall work in the Band Room.  Justification:  Found conditions. 

3. Removal and replacement of the buckled tile in existing Art Room.  Justification:  Found 

conditions. 

4. Build wooden stairs for the gym mezzanine.  Justification:  Owner requested. 

5. Repair door hinge at Exit 3 that was damaged due to vandalism.  Justification:  Owner requested. 

6. Add receptacles to large gymnasium locker room.  Justification:  Owner requested. 

7. Add ceiling tile and grid to small section of Band Room.  Justification:  Owner requested.  

8. Paving credit for not including the rear parking lot to be asphalted.  Justification:  Owner 

requested. 

9. Add a data drop in Room B17.  Justification:  Owner requested. 

10. Asbestos abatement in several areas of the building.  Justification:  Found conditions.  

 

Phase I HVAC Renovation @ Hite ES  Change Order #05 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

5,999,420.00  69,698.97  61,192.98  6,130,311.95  6,161,760.91 

 
1. Provide electrical work for power and AV requirements for ITVs.  Justification:  Owner requested. 

2. Provide gym storage outlet and AI Phone.  Justification:  Owner requested. 

3. Provide projector mount to new roof deck.  Justification:  Owner requested. 

4. Relocate media center WAPS and add additional data drop in Room 232.  Justification:  Owner 

requested. 

5. Replace damaged 6” site sanitary sewer that was collapsed by tree roots.  Justification:  Found 

conditions. 

6. Provide additional floor grouting.  Justification:  Owner requested. 

7. Provide additional concrete at Exit 5 ramp.  Justification:  Owner requested. 

8. Credit for the site sanitary sewer relocation.  Justification:  Found conditions.  

 

Phase I HVAC Renovation @ Westport Early Childhood Center  Change Order #06 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

7,241,000.00  109,070.20  28,284.70  7,378,354.90  7,405,932.53 

 
1. Delete new louver at Mechanical Room 133.  Justification:  Found conditions. 

2. Add data outlets at each interactive TV.  Justification:  Owner requested. 

3. Install plywood blocking for ITVs at existing walls in Rooms 104A & 104B.  Justification:  Found 

conditions. 

4. Provide a chase to conceal the plumbing rough‐ins at Library 115.  Justification:  Owner requested. 

5. Remove the existing 4” masonry wall and replace with an 8” masonry wall in Room 119.  

Justification:  Found conditions. 

6. Provide toilet partitions in Toilet 124E.  Justification:  Owner requested. 
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7. Provide an electric outlet in Health 138C for an under counter refrigerator.  Justification:  Owner 

requested. 

8. Add electric circuits to Counselor 129.  Justification:  Owner requested. 

9. Relocated detectors above AHU’s on equipment platforms 201 and 202.  Justification:  Owner 

requested.  

10. Circuit change for entry door hardware at door from playground.  Justification:  Found conditions. 

 

Complete Roof Replacement @ Johnsontown Road ES  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

578,000.00  0.00  3,404.00  581,404.00  587,175.81 

 
1. Install two new complete roof drains.  Justification:  Found conditions. 

 

Site Lighting Replacement @ Coral Ridge ES   Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

238,405.00  0.00  1,387.41  239,792.41  228,272.75 

 
1. Add two support rebar sections and adjust rebar rings to allow pull box to be a minimum of 12 

inches above grade.  Justification:  Found conditions.  

 

Culinary Arts Renovation @ Iroquois HS   Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

259,300.00  0.00  6,209.00  265,509.00  270,017.45 

 
1. Remove plaster ceiling in basement locker room.  Justification:  Found conditions. 

2. Relocation of one section of 5” fire sprinkler main to avoid grease trap piping.  Justification:  

Owner requested. 

3. Add FRP to wet walls in soil room.  Justification:  Owner requested. 

4. Add major floor grinding to project and delete minor floor prep.  Justification:  Found conditions. 

5. Additional labor hours to connect existing feeder to Panel 1C.  Justification:  Found conditions. 

 


