
BOARD OF EDUCATION MEETING 
JANUARY 14, 2020 

 
 

TO:  Amy Dennes 

  Chief of Staff 

 

FROM:  Susan Biasiolli, Director 

  Facility Planning 

 

SUBJECT:  Approval of Construction Change Orders 

 

DATE:  January 14, 2020 

 

 

 

BG#  CONTRACTOR  SCHOOL/PROJECT  C.O.#  AMOUNT 

19‐003  EH Construction  Jaeger Educ. Ctr./Phase I HVAC Renovation  04  30,268.74 

19‐006  Morel Construction  Westport ECC/Phase I HVAC Renovation  07  5,661.79 

19‐013  Kalkreuth Roofing  PRP HS/Partial Roof Replacement  01  12,000.00 

19‐017  Kalkreuth Roofing  Wilt ES/Complete Roof Replacement   01  8,400.00 

19‐017  Kalkreuth Roofing  Wilt ES/Complete Roof Replacement  02  3,245.76 

         

         

         

         

 

 

 

 

 

 

 

 

          

   Secretary, Board of Education      Chairman, Board of Education 

 

 

 

After full discussion, the Chairman put the question of the adoption of this resolution before the Jefferson 

County Board of Education on ___    January 14, 2020 __   and the following voted: 

 

 

VOTING AYE:             

               

VOTING NAY:             

PASSED AND APPROVED:          ______  

 

 

 

 



BOARD OF EDUCATION MEETING 
JANUARY 14, 2020 

 
 

Phase I HVAC Renovation @ Jaeger Education Center  Change Order #04 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

6,432,500.00  180,625.22  30,268.74  6,643,393.96  6,730,302.57 

 
1. Add power for radiant heat panel in Kitchen restroom.  Justification:  Found conditions. 

2. Add power for unit heater in Mechanical Room 2B.  Justification:  Found conditions. 

3. Remove and install new VCT flooring in Gym.  Justification:  Owner requested. 

4. Additional undercutting and backfill at rear parking lot.  Justification:  Found conditions. 

5. Additional ceiling tile for corridors.  Justification:  Owner requested. 

 

Phase I HVAC Renovation @ Westport Early Childhood Center  Change Order #07 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

7,241,000.00  137,354.90  5,661.79  7,384,016.69  7,710,688.74 

 
1. Change the exit sign mounting.  Justification:  Owner requested. 

2. Provide various electrical changes.  Justification:  Found conditions. 

3. Extend the rental on two (2) storage pods for three (3) months.  Justification:  Found conditions.  

 

Partial Roof Replacement @ Pleasure Ridge Park HS  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

597,795.00  0.00  12,000.00  609,795.00  576,897.68 

 
4. Installation of 30 units of 8’ X 8’ tapered insulation at areas of low deck to level prior roofing 

system installation.  Justification:  Found conditions. 

 

Complete Roof Replacement @ Wilt ES  Change Order #01 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

639,000.00  0.00  8,400.00  647,400.00  588,918.51 

 
1. Installation of 21 units of 8’ X 8’ tapered insulation at areas of low deck to level prior roofing 

system installation.  Justification:  Found conditions. 

 

Complete Roof Replacement @ Wilt ES  Change Order #02 
Original Contract 

Amount 

Previous Approved 

Change Order Amount 

Current Change Order 

Amount 

Total Contract Amount 

to Date 

Total Project Cost to 

Date 

639,000.00  8,400.00  3,245.76  650,645.76  588,918.51 

 
6. Installation of two scupper and conductor head with 20’ total of downspouts to improve flow 

from roof area impacted.  Justification:  Owner requested.  


