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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
July 13, 2009

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

Two action items are submitted to the board for consideration as follows:

· Add change on North Hardin High School phase three renovations.

· Submission of BG-4 on Annex Building renovations.

  
  
1. RINEYVILLE ELEMENTARY SCHOOL: WHITTENBERG CONSTRUCTION

Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list items. (Verification of grass growth, erosion control and drainage issues).  A year end inspection is schedule at the end of this week.


  
2.    HEARTLAND ELEMENTARY SCHOOL:  MOREL CONSTRUCTION COMPANY
Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list items. (Verification of grass growth, erosion control and drainage issues).  A year end inspection is scheduled at the end of this week.



3.
NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

(2008- 2009) - MCNUTT CONSTRUCTION:   Work is progressing on phase three portions of the project. 

Charlie Jones will present construction progress during the July 16th Board meeting. 

Board Action Item:
        The following change order item is presented to the board for consideration.

3.1. Provide new plastic laminate casework for Art Room 234.

             ADD OF    $10,780.00
Reason For Change:  Contract documents did not include new casework for this class room.  This change provides new casework suitable for this area. 



4.    CENTRAL OFFICE ANNEX (Renovation of B & W Metals Building): (BCD Inc.)
Board Action Item:
4.1  Attached is BG-4 on this contract. I recommend that this BG-4 be approved by the Hardin County School Board.  Remaining work this project consists of reseeding portions of site disturbed by construction activities.



5.    CENTRAL HARDIN HIGH SCHOOL: MCNUTT CONSTRUCTION
Main Student Entry:  Remaining work under McNutt Construction consists of installation of canopy and associated exterior lighting.  

6.    BUILDINGS AND GROUNDS BUILDING- MCNUTT CONSTRUCTION 
Print Shop and Buildings & Grounds Maintenance Work Area:  McNutt Construction work consists of replacement of exterior metal soffits and fascia and minor interior items.

7. 2009- ROOFING PROJECTS-  SWIFT ROOFING

7.1 Parkway Elementary School (partial reroof):  Re-roofing work is in progress. 

7.2 North Hardin High School (partial reroof):  Re-roofing at this location has not begun.  Swift Roofing plan of action is to complete Parkway and Mulberry-Helm roofing projects and then move to North Hardin.  

7.3  Mulberry-Helm Education Center (reroof):  Re-roofing work is in progress. Demolition work revealed a need for additional insulation due to unforeseen construction configuration. Swift Roofing is compiling cost for additional insulation at this time.



8. BUS GARAGE -  JENKINS-ESSEX CONSTRUCTION

Jenkins-Essex has completed much of the demolition portions of the project.  Present activities consist of pouring footing for the new wash bay.



9. RECORDS/STORAGE BUILDING -  KLEINHOLTER  CONSTRUCTION

Kleinholter Construction is present installing interior metal studs. 

Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream

c: 
 Gary Milby         

         David Wyatt
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