THIS IS A DECISION PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:

teresa morgan, Superintendent
DATE:

February 14th, 2020
SUBJECT:
APPROVAL OF REVISED CHANGE ORDER 9 AND CHANGE ORDER 10 FOR THE LINCOLN TRAIL CONSTRUCTION PROJECT
ISSUE:   


Revised Change order 9 is a credit of $ 500 for the labor to install 18 wall pads.  Change order 10 is a material credit of $ 2,178 for wall pads.  Previous Change Order 9 lumped the labor and material together.  They have to be broken apart for KDE. 
FACTS:
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'NOTE: This summary does no eflectchanges i the Contract Sum, Coniract Time or Guranteed Maximum Price which have:
‘been authorized by Construction Change Directive.




RECOMMENDATION


I RECOMMEND THE BOARD APPROVE revised CHANGE ORDER 9 and change order 10 for the lincoln trail Construction project.
RECOMMENDED MOTION


I MOVE THE BOARD APPROVE revised CHANGE ORDER 9 and change order 10 for the lincoln trail Construction project.
