THIS IS An informaton PAPER

TO:

HARDIN COUNTY BOARD OF EDUCATION

FROM:
terrie morgan, Superintendent

DATE:
April 18th, 2020
SUBJECT:
Construction extension
ISSUE:
As the board is aware, the new LTES and East Middle projects are currently running behind.  At the last board meeting Alliance indicated they would provide reasons as to why the projects have been delayed.  In an attached document, Alliance outline three reasons for delay including, rain, KDE processing, and grouting methods.  In total, Alliance is asking for a 60 day extension for both projects.  After reviewing the number of rain days for the Louisville area and total inches of rainfall versus the average rainfall amount for October, November and December of 2019, it has been determined that the 60 day extension is warranted and fair.
.
FACTS:
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Average rainfall days in January: 10.4 days Average rainfall days in July: 10 days
Average rainfall days in February: 10.1 days Average rainfall days in August: 8 days
Average rainfall days in March: 11.9 days Average rainfall days in September: 8 days
Average rainfall days in April: 11.7 days Average rainfall days in October: 7.7 days
Average rainfall days in May: 12.6 days Average rainfall days in November: 10.1 days
Average rainfall days in June: 10.3 days Average rainfall days in December: 12 days

‘The month with the highest number of rainy days is May (12.6 days). The month with the lowest number of
rainy days is October (7.7 days).

[Resources]




*See Attached

Consideration:

Agree to 60 day extension at this time.
