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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
August 11, 2009

Ms. Nannette Johnston

Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701








RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.

One action item is submitted to the board for consideration as follows:

· Add change on Bus Garage.

  
  
1. RINEYVILLE ELEMENTARY SCHOOL: WHITTENBERG CONSTRUCTION

Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list items. (Verification of grass growth, erosion control and drainage issues.


  
2.    HEARTLAND ELEMENTARY SCHOOL:  MOREL CONSTRUCTION COMPANY
Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list items. (Verification of grass growth, erosion control and drainage issues).  



3.
NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 

(2008- 2009) - MCNUTT CONSTRUCTION:   Work is progressing on phase three portions of the project. 

Charlie Jones will present construction progress during the August 20 Board meeting.


4.    BUILDINGS AND GROUNDS BUILDING- MCNUTT CONSTRUCTION 
Print Shop and Buildings & Grounds Maintenance Work Area:  McNutt Construction work consists of replacement of exterior metal soffits and fascia and minor interior items.

5.    2009- ROOFING PROJECTS-  SWIFT ROOFING

7.1 Parkway Elementary School (partial reroof):  Swift Roofing project manager reports that the re-roofing work will be complete on this project by August 31. Remaining work consist of placement of rock surface and sheet metal fascia. 
7.2 North Hardin High School (partial reroof):  Re-roofing at this location is to begin August 12. 
7.3  Mulberry-Helm Education Center (reroof):  Re-roofing work is in progress. Swift Roofing project manager reports that the re-roofing work will be complete on this project by August 31.  



6.    BUS GARAGE -  JENKINS-ESSEX CONSTRUCTION

Jenkins-Essex is presently working on storm drainage portions of the site and is forming the third of four bus lift pits. 

Board Action Item:
         The following change order item is presented to the board for consideration.  I recommend the amount requested but do not recommend the request for four additional days. Reason: this work is not on the critical path.  It may have impacted the site contractor four days but not the overall project.

6.1 Provide new footing drain on south side of building per EDG drawings    Modification #1.

             ADD OF    $13,073.20
Reason For Change:  During construction activities after removal of existing floor slab it was determined that water was coming into the building as result of non functioning footing drain. 



7.   RECORDS/STORAGE BUILDING -  KLEINHOLTER  CONSTRUCTION

Kleinholter Construction is presently installing new roofing insulation.  

Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream

c: 
 Gary Milby         

         David Wyatt
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