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Peck Flannery Gream Warren Architects, LLC
112 North Main St.

Elizabethtown, Kentucky 42701

Phone: 270-765-2147

Fax: 270-765-2148




Email: lgream@pfgw.org

Website: www.pfgw.net
September 9, 2009
Ms. Nannette Johnston
Hardin County Board of Education

65 W.A. Jenkins Rd.

Elizabethtown, KY 42701







RE:
Hardin County Schools










(Report of Projects in Progress)

Dear Nannette:

Please consider the following as a report on projects which our firm is presently providing Architecture/Engineering services.
I have no action items to present this month.
  
  
1. RINEYVILLE ELEMENTARY SCHOOL: WHITTENBERG CONSTRUCTION
Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list and year end maintenance items. (Verification of grass growth, erosion control and drainage issues.

  
2.    HEARTLAND ELEMENTARY SCHOOL:  MOREL CONSTRUCTION COMPANY
Building Bid Package “A”:   Remaining work on this project consists of completion of site punch list and year end items. (Verification of grass growth, erosion control and drainage issues). 


3.
NORTH HARDIN HIGH SCHOOL PHASE TWO and THREE RENOVATIONS 
(2008- 2009) - MCNUTT CONSTRUCTION:   
Work is progressing on phase three portions of the project.  Charlie Jones will present construction progress during the September 17 Board meeting.


4.    BUILDINGS AND GROUNDS BUILDING- MCNUTT CONSTRUCTION 
Print Shop and Buildings & Grounds Maintenance Work Area:  McNutt Construction work is presently installing exterior metal soffits and fascia.  

5.    2009- ROOFING PROJECTS-  SWIFT ROOFING
Attached is a September 3 letter from Swift Roofing giving a status report of Parkway Elementary, Mulberry-Helm and North Hardin roofing projects. 


6.    BUS GARAGE -  JENKINS-ESSEX CONSTRUCTION

Work is in progress. Jarrod Benningfield of Jenkins-Essex reported in a construction meeting this date that they anticipate that the project will be substantially complete September 23.


7.   RECORDS/STORAGE BUILDING -  KLEINHOLTER  CONSTRUCTION
John Kleinholter of Kleinholter Construction reported in a construction meeting this    date that he anticipated project completion on September 16.  
Please give me a call if you have questions regarding this report.

Sincerely, 
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Larry Gream
c: 
 Gary Milby         
         David Wyatt
� EMBED Word.Picture.8  ���








PAGE  
1

[image: image3.wmf] 

_1117278489.doc
[image: image1.png]






