M E M O R A N D U M
TO:

Matthew Turner, Superintendent



Matt McIntire, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
September 10, 2020
RE:
Change Order #2 - Burlington Elementary, BG #19-105


This Change Order is for:
Proposal 11 – Existing panels LP1, LP2, and LP3 were
mislabeled and found to be one phase during construction.
This change order is for changing from 120/240V 1-phase
to 120/208V 3-phase.  ADD $3,130.00

Proposal 12 – During construction it was determined that it
would be economically feasible to replace an aged fence 
around the gas vale meter.  Add $2,806.00

Proposal 13 – This Change Order is for removing some exterior
conduit and refeeding a light on southwest corner of building.
Once under construction, it was determined that there was the
opportunity to clean up some of the conduits and correct an older
section of conduit at a very reasonable price.  ADD $3,771.00

Proposal 14 – During construction it was determined that one of
the existing door frames, which was just outside the scope of work,
was most likely in need of replacement.  While the contractor was
ln site and ordering doors, we decided to go ahead and add this
into scope.  ADD $2,525.00

Proposal 15 – During construction it was discovered that the existing
wireless access points in the library were fed from an IDF that had
been relocated.  This Change Order is to furnish and install 
(8) new 6A runs from the Media Center to (4) existing wireless access
points in Library.  ADD $2,245.00

The total cost of this Change Order is $14,477.00.

I recommend the board accept Change Order #2, as presented.

