M E M O R A N D U M
TO:

Matthew Turner, Superintendent



Matt McIntire, Chairperson



Board Members

FROM:
Mike Poiry, Assistant Superintendent

DATE:
September 10, 2020
RE:
Change Order #1 - Geothermal Upgrades, BG #20-119

This Change Order is for site boring and repair, with
associated electric labor and material, to reroute electric
to light pole where cameras are installed.  Existing drawings
of site incorrectly showed 120V power at light pole.  To
connect new sump pump, power had to be pulled from 
in-grade box further away.  The total cost is $2,760.00

I recommend the board accept Change Order #1, as presented.

